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REQUEST FOR BIDS

PROCUREMENT OF CIVIL WORKS

1. The JINNAH INTERNATIONAL AIRPORT (Pakistan Airports Authority
(PAA)) has reserved Funds for the procurement planned for FY 2026-27. The
JINNAH INTERNATIONAL AIRPORT (Pakistan Airports Authority (PAA))
intends to apply part of the proceeds of this Fund to cover eligible payments
under the contract for the "Provision of Sun Sheds with Allied Works at
Entry Points of JIAP Karachi" with the reference of "P134595".

2. The JINNAH INTERNATIONAL AIRPORT (Pakistan Airports Authority
(PAA)) invites sealed Bids from eligible Bidders for procurement of Works
(Provision of Sun Sheds with Allied Works at Entry Points of JIAP
Karachi) described in the bidding documents on EPADS v2.0.

3. Single Stage-Two Envelope will be used by adopting Least Cost Based
Selection (LCBS) Technique for the subject procurement, in line with the
Public Procurement Rules, 2004 and any Regulations, Regulatory Guides,
Procurement Guidelines or Instructions issued by the Authority from time to

time.

4. All Bids must be accompanied by a Bid Security amount described in Bid
Security Section in Bidding Document in the form of Pay Order, Call at
Deposit. Or all bids must be accompanied by bid securing declaration in the

format specified in the Bidding documents

5. E-Bidding documents, containing detailed terms & conditions, specifications
and requirements etc. are available on e-Pak Acquisition and Disposal
System (EPADS) at
https://epads.gov.pk/opportunities/federal/procurements/134595 for
all the interested bidders registered on EPADS v2.0. Bidders are required to
get themselves registered on EPADS v2.0 to participate in Bidding process.

6. The e-bids, prepared in accordance with the instructions in the e-Bidding
documents, must be submitted through EPADS v2.0 on or before Tuesday,
October 20, 2026 11:00 AM. E-bids will be opened by using EPADS v2.0 on
the same day at Tuesday, October 20, 2026 11:30 AM. Manual submission
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of Bids shall not be entertained. Those vendor who have not yet registered on
the new version of EPADS v2.0, may register themselves on

https.//vendor s.epads.gov.pk/. A tutorial to explain the registeration process is

available at https:.//www.youtube.com/watch?v=M NW6T 38v7tc.

In terms of Rules 48 of Public Procurement Rules, 2004 Grievance Redressal
Committee (GRC) is notified for the subject procurement and notification copy is
available on the procuring agency’s website and on Authority’s website at (

www.ppra.org.pk).

JINNAH INTERNATIONAL AIRPORT (Pakistan Airports Authority (PAA)), Deputy
Director
JINNAH INTERNATIONAL AIRPORT, Airport Sub-Division, Malir (District), Karachi
(Division), Sindh (Province).
+92-341-378-0294
shehroze.rahim@paa.gov.pk
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Instructions to Bidders
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A. INTRODUCTION

1. Scope of Bid

1.1. The Procuring agency/Employer (PA), as indicated in the Bid Data Sheet
(BDS) invites Bids for the execution of Works as specified in the BDS and
Section V- Works Requirements. The name, identification, and number of
lots (contracts) of this National/ International Competitive Bidding process

are specified in the BDS.

2. Source of Funds

2.1. Source of funds as referred in Clause 2 of Bid Data Sheet.

3. Eligible Bidders

3.1. A bidder may be natural person, company or firm or public or semi-
public agency of Pakistan or any foreign country, or any combination of
them with a formal existing agreement (on Judicial Papers) in the form of a
joint venture or consortium. In the case of a joint venture or consortium, all
members shall be jointly and severally liable for the execution of the
Contract in accordance with the terms and conditions of the Contract. The
joint venture or consortium shall nominate a Lead Member as nominated in
the BDS, who shall have the authority to conduct all business for and on
behalf of any and all the members of the joint venture or consortium during
the Bidding process, and in case of award of contract, during the execution
of contract. Verifiable copy of the agreement that forms a joint venture,
consortium or association shall be required to be submitted as part of the
Bid.

Any bid submitted by the joint venture, consortium or association shall
indicate the part of proposed contract to be performed by each party and
each party shall be evaluated (or post qualified if required) with respect to
its contribution only, and the responsibilities of each party shall not be
substantially altered without prior written approval of the Procuring Agency
and in line with any instructions issued by the Authority.

(The limit on the number of members of JV or Consortium may be prescribed
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in BDS, in accordance with the guidelines issued by the PPRA).

3.2. The invitation for bids is open to all prospective bidders subject to any
provisions of incorporation or licensing by the respective national/
international incorporating agency or statutory body established for that
particular trade or business. Procuring agencies shall specify the
registration/licensing requirements for the foreign bidder keeping in view

the requirement of that business.

3.3. A Bidder shall not have a conflict of interest. All Bidders found to have a
conflict of interest shall be disqualified. A Bidders may be considered to
have a conflict of interest with one or more parties in this Bidding process, if

they:

3.3.1. are associated or have been associated in the past, directly or
indirectly with a firm or any of its affiliates which have been engaged by
the Procuring agency/Employer to provide consulting services for the
preparation of design or technical specifications of the works that are the

subject of the bid; or
3.3.2. have controlling shareholders in common; or

3.3.3. receive or have received any direct or indirect subsidy from any of

them; or
3.3.4. have the same legal representative for purposes of this Bid; or

3.3.5. have a relationship with each other, directly or through common
third parties, that puts them in a position to have access to information
about or influence on the bid of another bidder, or influence the decisions

of the Procuring agency/Employer regarding this Bidding process; or

3.3.6. Submit more than one bid in this bidding process.

3.4. A Bidder may be ineligible if -

3.4.1. he is declared bankrupt or, in the case of company or firm,

insolvent;
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3.4.2. payments in favor of the bidder is suspended in accordance with
the judgment of a court of law other than a judgment declaring
bankruptcy and resulting (in accordance with the national laws) in the
total or partial loss of the right to administer and dispose of its property;

3.4.3. the bidder is convicted, by a final judgment of a Court of Law or
relevant Professional Statuary Body, of any offence involving professional

conduct;

3.4.4. The bidder is debarred/ blacklisted by a national level Procuring
agency/Employer and hence debarred due to involvement in corrupt and
fraudulent practices, or performance failure or due to breach of bid

securing declaration.

3.5. As and when required, bidders shall provide to the Procuring
agency/Employer evidence of their eligibility, proof of compliance with the
necessary legal requirements to carry out the contract effectively.

3.6. Bidders shall submit proposal relating to the nature, conditions and
modalities of sub-contracting wherever the sub-contracting of any elements

of the contract is envisaged.

4. Eligible Material and Equipment

4.1. All the material and equipment to be mobilized under the contract shall
have their origin in eligible source countries, and all expenditures made
under the contract will be limited to such materials and equipment. For this
purpose, ineligible countries are stated in the section-IV titled as “Eligible

Countries”.

B. BIDDING DOCUMENTS

5. Contents of Bidding Documents

5.1. The scope of Works, bidding procedures, and terms and conditions of
the contract are prescribed in the bidding documents. In addition to the
Invitation for Bids, the bidding documents which should be read in
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conjunction with any addenda issued in accordance with ITB 7.1 include:
Section | -Invitation for Bids

Section Il Instructions to Bidders (ITBs)

Section Ill Bid Data Sheet (BDS)

Section IV Eligible Countries

Section V Evaluation and Qualification Criteria

Section VI Works Requirements Technical Specifications & Schedule of
Requirements

Section VIl Standard Bidding Forms

Section VIl General Conditions of Contract (GCC)

Section IX Particular Conditions of Contract (PCC)

Section X Contract Forms

5.2. The bidder is expected to examine all instructions, forms, specifications,
terms and conditions prescribed in the bidding documents. Failure to furnish
all the information required in the bidding documents will be at the bidder’s

risk and may result in the rejection of his bid.

6. Clarification of Bidding Document, Pre-bid Meeting

6.1. A prospective bidder requiring any clarification of the bidding document
may notify the Procuring agency/Employer through EPADS.

6.2. The Procuring agency/Employer shall respond to the request for
clarification in accordance with Rule 31 of the Public Procurement Rules
2004.

6.3. Should the Procuring Agency deem it necessary to amend the BIDDING
document as a result of a clarification, it shall do so following the procedure
under ITB 7.

6.4. If indicated in the BDS, the bidder’s designated representative is invited
at the bidder’s cost to attend a pre-bid meeting at the place, date and time
mentioned in the BDS. During this pre-bid meeting, prospective bidders may
request clarification of the schedule of requirement, the evaluation criteria

or any other aspects of the bidding documents.
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6.5. Minutes of the pre-bid meeting, if applicable, including the text of the
questions asked by bidders, including those during the meeting (without
identifying the source) and the responses given, together with any
responses prepared after the meeting will be uploaded on EPADS. Any
modification to the bidding documents that may become necessary as a
result of the pre-bid meeting shall be made by the Procuring
agency/Employer exclusively through the use of an Addendum pursuant to
ITB 7. Non-attendance at the pre-bid meeting will not be a cause for

disqualification of a bidder.

6.6. The bidder is advised to visit and examine the Site of Works and its
surroundings and obtain for itself on its own responsibility all information
that may be necessary for preparing the bid and entering into a contract for
construction of the Works. The costs of visiting the Site shall be at the
bidder’s own expense.

6.7. The bidder and any of its authorized personnel will be granted
permission by the Procuring agency/Employer to enter upon its premises
and lands for the purpose of such visit, but only upon the express condition
that the bidder and its personnel will release and indemnify the Procuring
agency/Employer from and against all liability in respect thereof, and will be
responsible for death or personal injury, loss of or damage to property, and
any other loss, damage, costs, and expenses incurred as a result of the

inspection.

7. Amendment of Bidding Documents

7.1. The procuring agency may issue notification of any change, addition,
modification or deletion in accordance with Rule 23 of the Public

Procurement Rules 2004 i.e. Bidding Documents.

7.2. To give prospective bidders reasonable time in which to take an
addendum/corrigendum into account in preparing their bids, the Procuring
agency/Employer may, at its discretion, extend the deadline for the
submission of bids:

Provided that the Procuring agency/Employer shall extend the deadline for
submission of bid in pursuance of Rule 27 of the Public Procurement Rules

2004, i.e. Extension of time for submission of bids, if such an addendum is
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issued within last three (03) days of the bid submission deadline.

C. PREPARATION OF BIDS

8. Language of Bid

8.1. The bid prepared by the bidder, as well as all correspondence and
documents relating to the bid exchanged by the bidder and the Procuring
agency/Employer shall be written in the English language unless specified in
the BDS. Supporting documents and printed literature furnished by the
bidder may be in another language provided they are accompanied by an
accurate translation of the relevant pages in the English language unless
specified in the BDS, in which case, for purposes of interpretation of the

bidder, the translation shall govern.
9. Documents Constituting the Bids
9.1. The Bids prepared by the Bidder shall constitute of all the documents
required in the BDS.
10. Documents Establishing Eligibility of Material, Equipment and
Works, their Conformity to Bidding Documents

10.1. The bid prepared by the bidder shall constitute the following

components: -

10.1.1. Documentary evidence established in accordance with ITB 10 that
the material and equipment to be utilized by the Bidder for the executions
of works are eligible material and equipment and conform to the Bidding

Documents;

10.1.2. Documentary evidence established in accordance with ITB 11 that

the bidder has been authorized to carry out the Construction works;

10.1.3. Documentary evidence established in accordance with ITB 11 that

the bidder is eligible and/or qualified for the subject bidding process;
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10.1.4. Form of Bid and Bid Prices completed in accordance with ITB 12
and 13;

10.1.5. Completed schedules as required, including priced Bill of

Quantities in accordance with ITB 13.

10.1.6. Technical Proposal completed in all aspects in accordance with
ITB-15.

10.1.7. Bid security or Bid Securing Declaration furnished in accordance
with ITB 17;

10.1.8. Any other document required in the BDS.

10.2. In addition to the requirements, bids submitted by a JV shall include a
copy of the Joint Venture Agreement entered into by all members.
Alternatively, a letter of intent to execute a Joint Venture Agreement in the
event of a successful bid shall be signed by all members and submitted with

the bid, together with a copy of the proposed Agreement.

10.3. The bidder shall furnish, as part of its bid, all those documents
establishing the eligibility in conformity to the terms and conditions
specified in the bidding documents for all material, equipment and works

which the bidder proposes to execute.

10.4. The documentary evidence of conformity of the material, equipment
and works to the Bidding Documents may be in the form of literature,

drawings, and data, and shall consist of:

10.4.1. a detailed description of the work methodology, approach,

schedule and resources to be mobilized at site;

10.4.2. an item-by-item commentary on the Procuring agency/Employer’s
Technical Specifications demonstrating substantial responsiveness of the
material, equipment and works to those specifications, or a statement of
deviations and exceptions to the provisions of the Technical
Specifications;
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10.4.3. any other procurement specific documentation requirement as
stated in the BDS.

10.5. The required documents and other accompanying documents must be
in English. In case any other language than English is used the pertinent

translation into English shall be attached to the original version.

11. Documents Establishing Eligibility and Qualification of the Bidder

11.1. The bidder shall furnish, as part of its bid, all those documents
establishing the bidder’'s eligibility to participate in the bidding process

and/or its qualification to perform the contract if its bid is accepted.

11.2. The documentary evidence of the bidder’s eligibility to bid shall
establish to the satisfaction of the Procuring agency/Employer that the
bidder, at the time of submission of its bid, is from an eligible country as

defined in Section-IV titled as “Eligible Countries”.

11.3. The documentary evidence of the bidder’s qualification to perform the
contract if its bid is accepted shall establish to the satisfaction of Procuring

agency/Employer that:

11.3.1. The bidder has the financial and technical capability necessary to
perform the Contract, meets the qualification criteria specified in Section-
V, Evaluation and Qualification Criteria and BDS.

11.3.2. In the case of a bidder not doing business within Pakistan, the
bidder is or will be (if awarded the contract) represented by a local bidder
(Joint Venture) in accordance with the PEC works bylaws, and in case of
award of works such foreign firm is required to participate in the
execution of works to carry out its obligations as prescribed in the
Conditions of Contract and /or Technical Specifications.

11.3.3. That the bidder meets the qualification criteria listed in Section-V,
Evaluation and Qualification Criteria and BDS.

12. Forms of Bid
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12.1. The Bidder shall fill the Form of Bids furnished in the bidding
documents. The Bids Form must be completed without any alterations to its

format and no substitute shall be accepted.

13. Bid Prices

13.1. The bid prices quoted by the bidder in the Standard bid Forms, Bill of
Quantities and in the Price Schedules shall conform to the requirements
specified below or exclusively mentioned hereafter in the bidding

documents.

13.2. The bidder shall fill in rates and prices for all items of the Works
described in the Bill of Quantities. If a Price Schedule shows items listed but
not priced, their prices shall be construed to be included in the prices of
other items in the Bill of Quantities and will not be paid for separately by the

Procuring agency/Employer.

13.3. Items not listed in the Price Schedule shall be assumed not to be
included in the bid, and provided that the bid is still substantially responsive
in their absence or due to their nominal nature, the corresponding average
price of the respective item(s) of the remaining substantially responsive
bidder(s) shall be construed to be the price of those missing item(s):
Provided that:

13.3.1. where there is only one (substantially) responsive bidder, or

13.3.2. where there is provision for alternate proposals and the respective
items are not listed in the other bids,

The Procuring agency/Employer may fix the price of missing items in
accordance with market survey, and the same shall be considered as final
price.

13.4. The Bid price to be quoted in the Form of Bid in accordance with ITB
12 shall be the total price of the bid.

13.5. Unless otherwise specified in the BDS and the Contract, the rates and
prices quoted by the bidder are subject to adjustment during the

performance of the Contract in accordance with the provisions of the
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Conditions of Contract.

13.6. If so specified in ITB 1.1, bids may be invited for individual lots

(contracts) or for any combination of lots (packages).

13.7. Prices quoted by the Bidder shall be fixed during the bidder’s
performance of the contract and not subject to variation on any account. A
bid submitted with an adjustable price will be treated as non-responsive and
shall be rejected, pursuant to ITB 27, unless otherwise price adjustment is

permissible under Conditions of the Contract.

13.8. All duties, taxes, and other levies payable by the Contractor under the
Contract, or for any other cause, as of the date twenty-eight (28) days prior
to the deadline for submission of bids, shall be included in the rates and

prices and the total bid price submitted by the bidder.

14. Currencies of Bid and Payment

14.1. Prices shall be quoted in Pakistani Rupees unless otherwise specified
in the BDS. Comparison of bids and tie of bid shall be treated in accordance
with the Rule 30(2) of Public Procurement Rules, 2004.

15. Documents Comprising the Technical Proposal

15.1. The bidder shall furnish a Technical Proposal including a statement of
work methods, equipment, personnel, schedule and any other information
as stipulated in Section VII - Standard Bid Forms, in sufficient detail to
demonstrate the adequacy of the bidder’'s proposal to meet the work

requirements and the completion time.

16. Bid Validity Period

16.1. Bids shall remain valid for the period specified in the BDS after the bid
submission deadline prescribed by the Procuring agency/Employer. A bid
valid for a shorter period shall be rejected by the Procuring
agency/Employer as non-responsive. The period of bid validity will be
determined from the complementary bid securing instrument i.e. the expiry

period of bid security or bid securing declaration as the case may be.
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16.2. Under exceptional circumstances, prior to the expiration of the initial
Bids/Bid validity period, the Procuring Agency may request the Bidders’
consent to an extension of the period of validity of their Bids/Bid. Such
request for extension of the period of bid validity shall be carried out in

accordance with Rule 26 of the Public Procurement Rules, 2004.

17. Bid Security or Bid Securing Declaration

17.1. Pursuant to ITB 11.1 unless otherwise specified in the BDS, the bidder
shall furnish as part of its bid, a Bid Security in accordance with Rule
25 of the Public Procurement Rules, 2004 in the amount and currency
specified in the BDS or Bid Securing Declaration as specified in the BDS in
the format provided in Section VIl (Standard Bidding Forms).

In case Procuring agency/Employer is inviting bids in lots / packages, the
bidder shall be required to submit his bid security against the respective lot/
package for which he is submitting his bid.

Until the development of functionality of auto verification of financial
instrument in EPADS, the scanned copy of bid security or bid securing
declaration, as the case may be, shall be uploaded on E-PADS whereas the
original instrument to be submitted to the procuring agency before closing

of bid submission deadline,

17.2. The Bid Security shall be denominated in the local currency or in
another freely convertible currency, and it shall be in the form specified in

the BDS which shall be in any of the following:

17.2.1. A bank guarantee, an irrevocable letter of credit issued by a
Scheduled bank in the form provided in the Bidding Documents or another
form acceptable to the Procuring agency/Employer and valid for twenty-
eight (28) days beyond the end of the validity of the Bid. This shall also
apply if the period for Bid Validity is extended. In either case, the form

must include the complete name of the bidder;
17.2.2. A cashier’s or certified cheque; or

17.2.3. Another security as indicated in the BDS.
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17.3. The Bid Security or Bid Securing Declaration shall be in accordance
with the Form of the Bid Security or Bid Securing Declaration included in
Section VII (Standard Bidding Forms) or another form approved by the

Procuring agency/Employer prior to the bid submission.

17.4. The Bid Security shall be payable promptly upon written demand by
the Procuring agency/Employer in case any of the conditions listed in ITB

17.9 are invoked.

17.5. Any bid not accompanied by a Bid Security or Bid Securing Declaration
in accordance with ITB 17.1 or 17.3 shall be rejected by the Procuring
agency/Employer and shall be declared as non-responsive bid, pursuant to
ITB 27.

17.6. Unsuccessful bidders’ Bid Security will be discharged or returned as
promptly as possible, however in no case later than thirty (30) days after
the expiration of the period of Bid Validity prescribed by the Procuring
agency/Employer pursuant to ITB 16. The Procuring agency/Employer shall
make no claim to the amount of the Bid Security, and shall promptly return
the Bid Security document, after whichever of the following that occurs

earliest:
17.6.1. The expiry of the Bid Security;

17.6.2. The entry into force of a procurement contract and the provision of
a performance security (or guarantee), for the performance of the
contract if such a security (or guarantee), is required by the Biding

documents;
17.6.3. The rejection by the Procuring agency/Employer of all Bids;

17.6.4. The withdrawal of the bid prior to the deadline for the submission
of bids, unless the biding documents stipulate that no such withdrawal is

permitted.
17.7. The successful bidder’s Bid Security will be discharged upon the bidder

signing the contract pursuant to ITB 40, or furnishing the performance

security (or guarantee), pursuant to ITB 41.
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17.8. The Bid Security may be forfeited or the Bid Securing Declaration

executed:
17.8.1. if a Bidder:

17.8.1.1. Withdraws its Bid during the period of Bid Validity as specified
by the Procuring agency/Employer, and referred by the bidder on the

Form of Bid except as provided for in ITB 16.2; or

17.8.2. In the case of a successful bidder, if the bidder fails:
17.8.2.1. to sign the contract in accordance with ITB 40; or

17.8.2.2. to furnish performance security (or guarantee) in accordance
with ITB 41.

17.9. In case of Bid Security issued by the foreign bank is allowed by the
Procuring agency/Employer, the same should be counter guaranteed by a
corresponding bank in Pakistan. Furthermore, in case of joint venture, it
should be in the name of Joint venture to ensure joint responsibility. In case
the JV is not legally constituted at the time of bid submission, the bid
security or bid securing declaration shall be in the names of all future

members as named in the letter of bid.

18. Withdrawal of Bids

18.1. Before bid submission deadline, any bidder may withdraw, substitute,
or modify its bid after it has been submitted by sending a written notice,
duly signed by an authorized representative, and the corresponding must

accompany the respective written notice.

19. Format and Signing of Bid

19.1. The Bidder shall prepare and submit Bids through EPADS with due
diligence after carefully reading all the terms and condition before bid

submission deadline.

D. SUBMISSION OF BIDS
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20. Submission of Bids through EPADS v2.0

20.1. All bids shall be submitted through EPADS v2.0.

21. Deadline for Submission of Bids

21.1. All bids shall be received through EPADS v2.0 not later than bid

submission deadline as specified in the BDS.

21.2. The Procuring agency/Employer may, under exceptional circumstances
and at its discretion, extend the deadline for the submission of bids,
pursuant to Rule 27 of the Public Procurement Rules, 2004. Extension of
Time for submission of bid, by amending the Bidding Documents in
accordance with ITB 7, in which case all rights and obligations of the
Procuring agency/Employer and bidders previously subject to the deadline

will thereafter be subject to the new deadline.

22. Substitution and Modification of bids

22.1. A bidder may substitute or modify his bid after it has been submitted,
provided that written notice of the substitution or modification of the bid, is
received by the Procuring agency/Employer prior to the deadline for

submission of bids.

22.2. Revised bid may be submitted after the substitution or modification
made in the original bid in accordance with the provisions referred in ITB 18

E. OPENING AND EVALUATION OF BIDS

23. Opening of Bids

23.1. The Procuring Agency will open bids in accordance with Rule 28 of the

Public Procurement Rules, 2004 and as specified in the BDS.

24. Confidentiality
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24.1. Information relating to the examination, clarification, evaluation and
comparison of bids and recommendation of contract award shall not be
disclosed to bidders or any other persons not officially concerned with such
process until the time of the announcement of the respective evaluation
report.

25. Clarification of Bids

25.1. Clarification of Bidding Documents shall be carried out in accordance
with Rule 31 of the Public Procurement Rules, 2004.

25.2. The alteration or modification in the bid which in any case affect the
following parameters will be considered as a change in the substance of a
bid:

25.2.1. evaluation & qualification criteria;

25.2.2. required scope of work;

25.2.3. contract price;

25.2.4. all securities requirements;

25.2.5. tax requirements;

25.2.6. terms and conditions of bidding documents.

25.2.7. change in the ranking of the bidder

26. Preliminary Examination of Bids

26.1. Prior to the detailed evaluation of bids, the Procuring agency/Employer

will determine whether each bid:
26.1.1. meets the eligibility criteria defined in ITB 3 and ITB 4;

26.1.2. has been prepared as per the format and contents defined by the

Procuring agency/Employer in the bidding documents;

26.1.3. has been properly signed;
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26.1.4. is accompanied by the required securities; and

26.1.5. is substantially responsive to the requirements of the bidding
documents.
The Procuring agency/Employer's determination of a bid's substantial

responsiveness will be based on the contents of the bid itself.

26.2. A substantially responsive Bid is one which conforms to all the terms,
conditions, and specifications of the Bidding Documents, without material

deviation or reservation. A material deviation or reservation is one that: -

26.2.1. affects in any substantial way the scope, quality, or performance
of the Works;

26.2.2. limits in any substantial way, inconsistent with the bidding
documents, the Procuring agency/Employer's rights or the bidders’

obligations under the Contract; or

26.2.3. if rectified, would affect unfairly the competitive position of other

bidders presenting substantially responsive bids.

26.3. The Procuring agency/Employer will confirm that the documents and
information specified under ITB 9, 10 and 11 have been provided in the bid.
If any of these documents or information is missing, or is not provided in

accordance with the Instructions to Bidders, the bid shall be rejected.

26.4. The Procuring agency/Employer may waive-off any minor informality,
nonconformity, or irregularity in a bid which does not constitute a material
deviation, provided such waiver does not prejudice or affect the relative
ranking of any Bidder.

Explanation: A minor informality, non-conformity or irregularity is one that is
merely a matter of form and not of substance. It also pertains to some
immaterial defect in a Bid or variation of a bid from the exact requirements
of the invitation that can be corrected or waived without being prejudicial to
other bidders. The defect or variation is immaterial when the effect on
quantity, quality, or delivery is negligible when contrasted with the total cost
or scope of the works. The Procuring agency/Employer either shall give the

bidder an opportunity to cure any deficiency resulting from a minor
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informality or irregularity in a bid or waive the deficiency, whichever is
advantageous to the Procuring agency/Employer. Examples of minor

informalities or irregularities include failure of a bidder to -

26.4.1. Submit the number of copies of signed bids required by the

invitation;

26.4.2. Furnish required information concerning the number of its

employees;

26.4.3. the firm submitting a bid has formally adopted or authorized,
before the date set for opening of bids, the execution of documents by
typewritten, printed, or stamped signature and submits evidence of such

authorization and the bid carries such a signature.

26.5. Provided that a Technical Bid is substantially responsive, the Procuring
agency/Employer may request the bidder to submit the necessary
information or documentation, within a reasonable period of time, to rectify
nonmaterial nonconformities or omissions in the Technical Bid related to
documentation requirements. Requesting information or documentation on
such nonconformities shall not be related to any such aspect of the
technical Proposal linked with the ranking of the bidders. Failure of the

bidder to comply with the request may result in the rejection of its bid.

26.6. Provided that a Technical Bid is substantially responsive, the Procuring
agency/Employer shall rectify quantifiable nonmaterial nonconformities or
omissions related to the Financial Proposal. To this effect, the Bid Price shall
be adjusted, for comparison purposes only, to reflect the price of the

missing or nonconforming item or component.

26.7. If a bid is not substantially responsive, it will be rejected by the
Procuring agency/Employer and may not subsequently be evaluated for
complete technical responsiveness.

27. Examination of Terms and Conditions; Technical Evaluation

27.1. The Procuring agency/Employer shall examine the bid to confirm that

all terms and conditions specified in the GCC and the PCC have been
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accepted by the bidder without any material deviation or reservation.

For this purpose:

“Deviation” means departure from the requirements specified in the Bidding
Document.

“Reservation” means setting of limiting conditions or withholding from
complete acceptance of the requirements specified in the Bidding

Document.

27.2. The Procuring agency/Employer shall evaluate the technical aspects of
the bid submitted in accordance with ITB 30, to confirm that all
requirements specified in Section VI - Works Requirement, Technical
Specifications of the Bidding Documents have been met without material

deviation or reservation.

27.3. If after the examination of the terms and conditions and the technical
evaluation, the Procuring agency/Employer determines that the bid is not

substantially responsive in accordance with ITB 27, it shall reject the bid.

28. Correction of Arithmetic Errors

28.1. Bids determined to be substantially responsive will be checked for any

arithmetic errors. Errors will be corrected as follows: -

28.1.1. if there is a discrepancy between unit prices and the sub-total
price that is obtained by multiplying the unit price and quantity, the unit
price shall prevail, and the sub-total price shall be corrected, unless in the
opinion of the Procuring agency/Employer there is an obvious
misplacement of the decimal point in the unit price, in which the total

price as quoted shall govern and the unit price shall be corrected;

28.1.2. if there is an error in a total corresponding to the addition or
subtraction of sub-totals, the sub-totals shall prevail, and the total shall be

corrected; and

28.1.3. where there is a discrepancy between the amounts in figures and

in words, the amount in words will govern.
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28.1.4. Where there is discrepancy between grand total of price schedule
and amount mentioned on the Form of Bid, the amount referred in Price

Schedule shall be treated as correct subject to elimination of other errors.

28.2. The amount stated in the Bid will, be rectified by the Procuring
agency/Employer in accordance with the above procedure for the correction
of errors and, with, the concurrence of the bidder, shall be considered as
binding upon the bidder. If the bidder does not accept the corrected
amount, its bid shall be rejected after forfeiture of Bid Security or execution
of the Bid Securing Declaration, as the case may be, in accordance with ITB
41.3.

29. Conversion to Single Currency

29.1. The unit rates and the prices shall be quoted by the bidder entirely in
Pak rupees. A bidder expecting to incur expenditures in other currencies for
inputs to the Works from outside the Procuring agency/Employer’s country
(referred to as the “Foreign Currency Requirements”) shall indicate the
same in the letter of bid-financial proposal. The proportion of the Bid Price
(excluding Provisional Sums) needed by him for the payment of such
Foreign Currency Requirements either (i) entirely in the currency of the
Bidder’'s home country or, (ii) at the bidder’s option, entirely in Pak rupees
provided always that a bidder expecting to incur expenditures in a currency
or currencies other than those stated in (i) and (ii) above for a portion of the
foreign currency requirements, and wishing to be paid accordingly, shall
indicate the respective portions in his bid. Comparison of bids quoted in
different currencies and conversion of bids into a single currency shall be
carried out in accordance with Rule 30(2) of the Public Procurement Rules,
2004.

30. Evaluation of Bids

30.1. The Procuring agency/Employer shall evaluate and compare only the
bids determined to be substantially responsive, pursuant to ITB 27.

30.2. In evaluating the Technical Proposal of each Bid, the Procuring
agency/Employer shall use the criteria and methodologies listed in the BDS
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and in terms of works requirement. No other evaluation criteria or

methodologies shall be permitted.

30.3. The Procuring agency/Employer’s evaluation of a bid will take into

account:

30.3.1. the bid price, excluding provisional sums and the provision, if any,
for contingencies in the summary bill of quantities, but including day work
items, where priced competitively;

30.3.2. converting the amount resulting from applying above, if relevant,

to a single currency in accordance with ITB 29;

30.4. The estimated effect of the price adjustment provisions of the
Conditions of Contract, applied over the period of execution of the Contract,

shall not be taken into account in bid evaluation.

30.5. If these bidding documents allow bidders to quote separate prices for
different lots, and the award to a single bidder of multiple lots, the
methodology of evaluation to determine the lowest evaluated Ilot

combinations in the Form of Bid, is specified in the BDS.

30.6. If the bid, which results in the Evaluated Bid Price (Successful Bid), is
seriously unbalanced or front loaded in the opinion of the Employer, the
Employer may require the Bidder to produce detailed price analyses for any
or all items of the Bill of Quantities, to demonstrate the internal consistency
of those prices with the construction methods and schedule proposed. After
evaluation of the price analyses, taking into consideration the schedule of
estimated Contract payments, the Employer may require that the amount of
the performance security be increased at the expense of the Bidder to a
level sufficient to protect the Employer against financial loss in the event of
default of the successful Bidder under the Contract.

Explanation:

“Unbalanced” or “front-loaded” bids consist of deliberately submitting bids
with artificially high prices or unit rates for the early stages of a construction
project, offset by artificially low prices or unit rates for the later stages of

the project, to improve the contractor’s cash flow.

31. Domestic Preference
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31.1. If the BDS so specifies, the Procuring agency/Employer will grant a
margin of preference to the domestic contractor in line with the rules,
regulations, regulatory guides or instructions issued by the Authority from

time to time.

32. Determination of Successful Bid

32.1. The Procuring agency/Employer shall compare the evaluated bids in
accordance with the predefined bidding procedure, of all substantially

responsive bids to determine the Successful bidder.

33. Qualification of Bidder

33.1. The Procuring agency/Employer shall determine to its satisfaction
whether the bidder is substantially responsive and whose bid is declared as
Successful bid either continues to meet (if prequalification applies) or meets
(if post-qualification applies) the qualifying criteria specified in Evaluation
and Qualification Criteria.

Note: In case of international bidding, the parameters for incorporation or

licensing within Pakistan may be fulfilled as part of post qualification.

33.2. The determination shall be based upon an examination of the
documentary evidence of the bidder's qualifications submitted by the
bidder, pursuant to ITB 11.

33.3. Prior to contract award, the Procuring agency/Employer will verify that
the successful bidder (including each member of a JV) is not
blacklisted/debarred. The Procuring agency/Employer will conduct the same

verification for each sub-contractor proposed by the successful bidder.

34. Sub-Contractors

34.1. The bidder shall provide details regarding any specialized sub-
contractor to the Procuring agency/Employer. In case change of sub-
contractors, the bidder shall promptly notify the Procuring agency/Employer

and obtain approval for replacement of sub-contractors.

e-Pak Acquisition and Disposal System (EPADS) generated document | © 2026 Page 24 of 128



34.2. Bidders may propose sub-contracting up to the percentage of total

value of contracts or the volume of works as specified in the BDS.

35. Abnormally Low Financial Bid

35.1. A procuring Agency may reject abnormally low bids. The decision of
the Procuring agency/Employer to reject a bid and reasons for the decision
shall be recorded in the procurement proceedings and promptly
communicated to the bidder concerned. Moreover, the Procuring
agency/Employer shall not incur any liability solely by rejecting abnormally
bid

Guidance for Procuring agency/Employer:

An abnormally low bid means, in the light of the Procuring
agency/Employer’s estimate and of all the bids submitted, the bid appears
to be abnormally low by not providing a margin for normal levels of profit. In
order to identify the Abnormally Low Bid (ALB) following approaches can be

considered to minimize the scope of subjectivity:
35.1.1. Comparing the bid price with the cost estimate;

35.1.2. Comparing the bid price with the bids offered by other bidders

submitting substantially responsive bids; and

35.1.3. Comparing the bid price with prices paid in similar contracts in the

recent past either government- or development partner-funded.

35.2. The Procuring agency/Employer will determine to its satisfaction
whether the bidder that is selected as having submitted the successful bid is
qualified to perform the contract satisfactorily, in accordance with the
criteria listed in ITB 11

35.3. The determination will take into account the bidder’s financial and
technical capabilities. It will be based upon an examination of the
documentary evidence of the bidder's qualifications submitted by the
bidder, pursuant to ITB 11, as well as such other information as the
Procuring agency/Employer deems necessary and appropriate. Factors not
included in these bidding documents shall not be used in the evaluation of
the bidders’ qualifications.
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35.4. Procuring agency/Employer may seek “Certificate for Independent
Price Determination” from the bidder and the results of reference checks
may be used in determining award of contract.

Explanation: The Certificate shall be furnished by the bidder. The bidder
shall certify that the price is determined keeping in view of all the essential
aspects such as raw material, its processing, value addition, optimization of
resources due to economy of scale, transportation, insurance and margin of

profit etc.

35.5. An affirmative determination will be a prerequisite for award of the
contract to the bidder. A negative determination will result in rejection of
the bidder’s bid, in which event the Procuring agency/Employer will proceed
to the next ranked bidder to make a similar determination of that bidder’s

capabilities to perform satisfactorily.

F. AWARD OF CONTRACT

36. Criteria of Award

36.1. Subject to ITB 36 and 37, the Procuring agency/Employer will award
the Contract to the bidder whose bid has been determined to be
substantially responsive to the bidding documents and who has been
declared as Successful Bidder, provided that such bidder has been

determined to be:
36.1.1. eligible in accordance with the provisions of ITB 3;

36.1.2. is determined to be qualified to perform the Contract satisfactorily;

and

36.1.3. Successful negotiations have been concluded, if any.

37. Negotiations

37.1. The Committee of the Procuring agency/Employer may negotiate with

the Most Advantageous Bidder relating to the following areas:
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37.1.1. a minor alteration to the technical (drawings, design technical

specifications) details of the statement of works;

37.1.2. Methodology, work plan, staffing in view to streamline the work;
37.1.3. a minor amendment to the Particular conditions of Contract;
37.1.4. finalizing payment arrangements;

37.1.5. clarifying details that were not apparent or could not be finalized
at the time of Bidding;

37.2. Where negotiation fails to result into an agreement, the Procuring
agency/Employer may invite the next ranked bidder for negotiations. Where
negotiations are commenced with the next ranked bidder, the Procuring

agency/Employer shall not reopen earlier negotiations.

38. Procuring agency's Right to reject All Bids

38.1. The procuring agency has the right to reject all bids in accordance with
Rule 33 of the Public Procurement Rules, 2004. However, the Authority (i.e.
PPRA) may call from the Procuring agency/Employer the justification of

those grounds.

39. Notification of Award

39.1. The procuring agency shall announce and publish the evaluation result
in accordance with Rule 35 of the Public Procurement Rules, 2004.

39.2. Where no complaints have been lodged, the bidder whose bid has
been accepted will be notified of the award by the Procuring
agency/Employer prior to expiration of the bid validity period through
EPADS. However, the Procuring agency/Employer shall not award any
procurement contract at least for five (05) days after the announcement of
final evaluation report. The notification letter (herein after and in the
condition of the contract and contract form called “Letter of Acceptance”
will specify the sum that the Procuring agency/Employer will pay the

successful bidder in consideration for the execution and completion of the
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works as prescribed by the Contract (hereinafter and in the Contract called

the "Contract Price).

39.3. The notification of award will constitute the formation of the Contract,
subject to the bidder furnishing the Performance Security (or guarantee) in
accordance with ITB 41 and signing of the contract in accordance with ITB
40.

39.4. Upon the successful bidder’s furnishing of the performance security (or
guarantee) pursuant to ITB 41, the Procuring agency/Employer will

promptly notify each unsuccessful bidder, the name of the successful bidder
and the Contract amount and will discharge the Bid Security or Bid Securing

Declaration of the bidder(s) pursuant to ITB 17.

40. Signing of Contract

40.1. Promptly after notification of award, Procuring agency/Employer shall
send the successful bidder the draft agreement, incorporating all terms and

conditions as agreed by the parties to the contract.

40.2. Immediately after the Redressal of grievance by the GRC, and after
fulfillment of all conditions precedent of the Contract Form, the successful

bidder and the Procuring agency/Employer shall sign the contract.

40.3. Where no formal signing of a contract is required, work order issued to

the bidder shall be construed to be the contract.

41. Performance Security (or Guarantee)

41.1. After the receipt of the Letter of Acceptance, the successful bidder,
within the specified time, shall deliver to the Procuring agency/Employer a
Performance Guarantee in the amount and in the form stipulated in the BDS
and PCC, denominated in the type and proportions of currencies in the

Letter of Acceptance and in accordance with the Conditions of Contract.

41.2. If the Performance Guarantee is provided by the successful bidder and
it shall be in the form specified in the BDS which shall be in any of the
following:

e-Pak Acquisition and Disposal System (EPADS) generated document | © 2026 Page 28 of 128



41.2.1. certified cheque, cashier’s or manager’s cheque, or bank draft;

41.2.2. irrevocable letter of credit issued by a scheduled bank of Pakistan
or in the case of an irrevocable letter of credit issued by a foreign bank,
the letter shall be confirmed or authenticated by a scheduled bank of

Pakistan;

41.2.3. bank guarantee confirmed by a reputable local bank or, in the

case of a successful foreign bidder, bonded by a foreign bank; or

41.2.4. surety bond callable upon demand issued by any reputable surety
or insurance company.

Any Performance Guarantee submitted shall be enforceable in Pakistan.

41.3. Failure of the Most Advantageous Bidder to comply with the
requirement of ITB 40 shall constitute sufficient grounds for the annulment
of the award and forfeiture of the Bid Security or declare blacklisted (in case
bid securing declaration is submitted) in which event the Procuring
agency/Employer may make the award to the next most advantageous

bidder or reinitiate the procurement process afresh (as a case may be).

42. Advance Payment

42.1. Advance payment will be provided to the bidder in percentage and in
the manner as agreed by the both parties in terms of Conditions of the

Contract.

42.2. The Procuring agency/Employer will provide an advance payment as
stipulated in the Conditions of Contract, subject to a maximum amount, as
stated and/or Conditions of the Contract. The advance payment request
shall be accompanied by an advance payment security (guarantee) in the
form provided in Section X. For the purpose of receiving the advance
payment, the bidder shall make and estimate of, and include in its bid, the
expenses that will relate to the purchase of equipment, machinery,
materials, and on the engagement of labor during the first month beginning
with the date of the Procuring agency/Employer’'s “Notice to Commence”

as specified in the PCC.

e-Pak Acquisition and Disposal System (EPADS) generated document | © 2026 Page 29 of 128



43. General Performance of the Bidders

43.1. The Procuring agency/Employer reserves the right to obtain
information regarding performance of the bidders on their previously
awarded contracts / works. The Procuring agency/Employer may seek
information / report from the previous employer for consideration. However,
the Procuring agency/Employer shall incorporate such parameters in the

evaluation criteria and accordingly decide the fate of the bid submitted.

44. Corrupt & Fraudulent Practices

44.1. Procuring agencies (including beneficiaries of Government funded
projects and procurement) as well as Bidders/Suppliers/Contractors under
Government financed contracts, observe the highest standard of ethics
during the procurement and execution of such contracts, and will avoid to

engage in any corrupt and fraudulent practices.

G. GRIEVANCE REDRESSAL & COMPLAINT REVIEW
MECHANISM

45. Grievance Redressal

45.1. Grievance Redressal shall be carried out in accordance with Rule
48 of the Public Procurement Rules, 2004 i.e. Redressal of grievances by the

procuring agency and “Redressal of Grievances Regulations 2021".

H. MECHANISM OF BLACKLISTING

46. Mechanism of Blacklisting

46.1. The Procuring agency/Employer shall proceed Blacklisting of
Bidders/Contractors in  accordance with Rule 19 ofthe Public
Procurement Rules, 2004 i.e. Blacklisting and “Blacklisting and Debarment
of Bidders or Contractors Regulations 2024.
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Bid Data Sheet

e-Pak Acquisition and Disposal System (EPADS) generated document | © 2026 Page 31 of 128



Bids Data Sheet (BDS)

The following specific data for the procurement of Goods to be procured shall
complement, supplement, or amend the provisions in the Instructions to Bidders
(ITB). Whenever there is a conflict, the provisions herein shall prevail over those

in ITB.
BDS ITB Amendments of, and Supplements to,
Clause Number Clauses in the Instruction to Bidders
Number

A. Introduction

1 1.1 Name of Procuring Agency:JINNAH
INTERNATIONAL AIRPORT (Pakistan
Airports Authority (PAA))

The subject of procurement is:Provision of
Sun Sheds with Allied Works at Entry
Points of JIAP Karachi

Expected commencement date: Monday,
November 23, 2026

2. 2.1 Financial year for the operations of the
Procuring Agency:2026-27

Name and identification number of the
Contract: P134595

3. 3.1 JV/Consortium or AssociationAllowed: Yes
Number of JV/Consortium Members: 1

B. Bidding Documents
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6.4

The Bidders may seek clarifications through
EPADS v2.0: Clarification Date: Tuesday,
October 13, 2026

Any addendum, in case issued, shall be
published on JINNAH INTERNATIONAL
AIRPORT (Pakistan Airports Authority
(PAA)) website and on EPADS v2.0.

C. Preparation of Bids

6.
8.1

7 9.1

8. 11.2

9. 11.1

10. 11.4

11. 11.5 &
13.5

12,
14.1

List of documents required along with the bid:
No

The qualification criteria to establish the supply
/ production capability of the bidder.

see Eligibility Criteria

Works and Their relateddocuments:
See section Required Scope of Work

Price schedule will be provided according to the
format defined and acquired.
see section price schedule.

Specifications:

see section of specifications.

The price shall be Fixed.

The bid price shall be adjusted in accordance
with Appendix provided - Formula for Price
Adjustment.

Currency of the Bids shall be : PKR
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13.

16.1
14.

17.1
15. 17.2
16. 15.1

The Bids/Bid Validity period shall be: 120 Days

The amount of Bid Security shall be as defined
in Bid Security Section for items and lots given
in BDS 6

The Bid Security shall be in the form of: Pay
Order, Call at Deposit

Alternative Bids to the requirements of the
bidding documents willnot be permitted.

D. Submission of Bids

17. 18.1 &
21.1

Bid shall be submitted online on EPADS v2.0
whereas hard copy of the bid security should be
submitted to the following;

JINNAH INTERNATIONAL AIRPORT, Airport
Sub-Division, Malir (District), Karachi
(Division), Sindh (Province).

Bids that are not submitted on EPADS v2.0 shall
be disqualified.

The deadline for Bids submission is: Tuesday,
October 20, 2026 11:00 AM

E. Opening and Evaluation of Bids
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18. 24.1 The Bids opening shall take place on EPADS
v2.0.

Day : Tuesday
Date:October 20, 2026

Time :11:30 AM

19. 30.2 Selection technique adopted will be: Least
Cost Based Selection (LCBS)
see Evaluation Criteria

F. Award of Contract

20. 41.1 & The Performance guarantee shall: 5.00%.

41.2
The Performance Guarantee shall be

acceptable in the form of:Pay Order, Call at
Deposit

21. 45.1
Arbitrator shall be appointed by mutual consent

of the both parties.

G. Review of Procurement Decisions

22. 37 Grievance against this procurement shall be
submitted online on EPADS v2.0.
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Eligibility Criteria

Bidder's Type Required Registration

Any NADRA CITIZENSHIP (CNIC/NICOP)
FBR (NTN)
PEC
Eligibility Criteria
Bid Security: Attach scanned copy of the bid security amounting to Rs. 700,000/- Yes
Legal Status of Firm: Certificate of Incorporation / Memorandum & Articles of Association (for Private Limited Co.), Yes

Partnership Deed (for Partnership Firm), or Affidavit for Sole Proprietorship on E-stamp paper worth at least Rs.
500/-.

Blacklisted firms and Litigations: Affidavit on non-judicial stamp paper worth at least Rs. 500/- stating that the firm Yes
has not been blacklisted by any Govt./Semi-Govt./Autonomous body and is not currently involved in any litigation.
Additionally, details of accompanying pending litigations, if any, must be provided.

Active tax payer status: Valid Income Tax Registration Certificate and proof of active status on the FBR Active Tax Yes
Payer List (ATL).

PEC registration: Valid PEC Registration Certificate in Category C6 or above with specialized codes CE-10. Yes
Provincial Professional Tax Certificate : Valid Sindh Professional Tax Certificate issued by the Provincial Revenue Yes
Authority.
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Authority Letter / Power of Attorney:In case the bidding documents are not signed directly by the owner/proprietor,

Yes
a valid Power of Attorney in favor of the authorized signatory along with CNIC copies of both individuals must be
uploaded.
JV agreement. If this is not applicable, attach a disclaimer stating this requirement as not applicable. Yes
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Evaluation Criteria

Least Cost Based Selection (LCBS)

Weightage

Technical Evaluation %

100

Technical Marks 100

II
o

Passing Marks
Completeness and Compliance of Bidding Documents

Marks shall be awarded for complete bids with each page properly signed and stamped by the Owner/Proprietor or 20
Authorized Representative of the Bidder and all required documents attached. Incomplete, unsigned, unstamped, or
non-compliant submissions may be considered non-responsive as per bidding rules. NOTE: Bidders are strictly advised

not to mention, indicate, or disclose any rates, prices, or financial information here, as the inclusion of any such

information at the technical stage may result in rejection of the bid. The BOQ shall be completed and submitted only as

part of the Financial Submission. (Qualitative)(Doc Required)

Experience of the Firm
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General Work Experience: 10 marks for each civil work worth PKR 10 million or above, completed within the last 05 30
years. The bidder shall submit copies of Work Orders / Letters of Award (LOA) and Satisfactory Completion Certificates,
explicitly signed by the respective Client/Procuring Agency, for all referenced projects. (Qualitative)(Doc Required)

3 Projects (30)
2 Projects (20)

1 Project (10)

Specific Work Experience : 10 marks for each civil work related to metallic structures, including but not limited to steel 30
structures, tensile fabric sheds, canopies, steel frames or similar works worth PKR 10 million or above, completed

within the last 05 years. The bidder shall submit copies of Work Orders / Letters of Award (LOA) and Satisfactory

Completion Certificates, explicitly signed by the respective Client/Procuring Agency, for all referenced projects.
(Qualitative)(Doc Required)

3 projects  (30)
2 Projects (20)
1 Project (10)

Work Plan and Methodology

Work Plan: Marks shall be awarded on the basis of the bidder’s submitted work plan, including clarity of execution 10
strategy, activity sequencing, resource allocation, and timeline for completion of the project. The plan should
demonstrate feasibility, efficiency, and understanding of project requirements. (Qualitative)(Doc Required)
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Quality of Approach and Methodology: Marks shall be awarded on the basis of the proposed methodology for execution 10
of works, including construction techniques, quality control measures, safety procedures, and compliance with relevant
standards and specifications. The methodology should reflect a clear and practical approach to successful project

delivery. (Qualitative)(Doc Required)

Jobs/Lots

Jobs Without Lots :

Job Delivery Schedule Quantity Bid
Security

PROVISION OF SUN SHEDS WITH ALLIED Address: JINNAH INTERNATIONAL AIRPORT, Airport Sub- 1/job 700000
WORKS AT ENTRY POINTS OF JIAP Division, Malir (District), Karachi (Division), Sindh PKR
KARACHI (Province).

Schedule: 90 Days
Quantity: 1/job
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Related Services :

No
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Work Specifications and Market Rates

Jobs Without Lots :

Job: PROVISION OF SUN SHEDS WITH ALLIED WORKS AT ENTRY POINTS OF JIAP KARACHI

Specifications / Requirements:

No

P/F of Aluminum Speed Breakers 380mm wide and height P.Rft
60mm with semi circular end caps, fixing in position with

epoxy solution and 16mm bolts drilled in pavement

complete in all respect as per directions of the Engineer in

Charge.

P/F of Trafic Lanes Guidance fixed PU bollards (PVC Each
delineator posts) 75mm height 80mm body dia & 200mm

Base dia (high elastic) with 3 bands of Reflective stickers (as
approved by Engineer-in-charge) complete with fixing in

position using 16mm bolts etc complete in all respect as

directed.

Traffic road signs catergory-1 including fixing in cement Each
concreate 1:2:4 complete as per direction of Engineer
incharge.
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Providing and Installation of Tensile Fabric Shed in canopy P.Sft 3000
shape consisting of 06 nos 16ft long main posts of 8" dia MS
pipe (Seamless) 8 gauge along with 5" to 6" dia pipes in
shed main frame & 3" to 4" dia same pipe in trusses, 4" dia
pip in braces/support pipes, 3" dia pipe in canopy frame and
canopy top covered with high-tenacity polyester base cloth
800 gramms per Sq. Mtr of approved shade / color fixed in
alluminuim/Gl Strips of approved design including cost of
additional length of fabric for canopy and side borders (min
5 feet) with cost of CO2 welding for all pipe junctions and
poles with base plate of sizel1l.50'x1.50'x 1/2" thick incl
stiffuners tightening in anchor bolts 1" dia 2 feet long
including cost of making pit 2'-6"x2'-6"x2'-0" deep filled with
1:2:4 Cement Concrete with compacting and curing,
streching shade sheet / canopy rods with 8 to 10mm steel
tension wire / sling (as required) complete in all respect as
per drawings including the cost of red oxide and oil painting
to all metalic work complete in all respect as per direction of
the Engineer-in-charge (Shade flat area will be measured for
payment).

5 Total 16324430

GRAND Rs16,324,430.00
TOTAL:
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Scope of Work

* Provision of Sun shades (Tensile fabric)
* Provision of Aluminum Speed breakers
* Provision of PU Bollards

* Provision of Warning Signs
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Price Schedule

For Individual Jobs

Job Title Unit Price (PKR) Total Price (PKR) Delivery L ocation Delivery Period / Year Country of Origin

2
For Lots

[Lot 1 Title]
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Genera Conditions of Contract
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A. General

1. Definitions

1.1. Unless the context otherwise requires, the following terms whenever used in this Contract shall have the same
meaning and shall be interpreted as indicated

1.1.1. “Applicable Law” means the laws and any other instruments having the force of law in the Government’s
Country, or in such other country as may be specified in the Special Conditions of the Contract (SC), as they
may be issued and in force from time to time;

1.1.2. “The Contract” means an agreement enforceable by law;

1.1.3. “The Contract Price” means the price payable to the Contractor under the Contract for the full and proper
performance of its contractual obligations;

1.1.4. " The Services’ means the work to be performed by the Contractor pursuant to this Contract and as
prescribed in the Specifications and Schedule of Activitiesincluded in the Contractor’ s Bid,;

1.1.5. “Ancillary Services’ means those services ancillary to the provision of Services, such as transportation
and insurance, and any other incidental services, such as installation, commissioning, provision of technical
assistance, training, and other such obligations of the Contractor covered under the Contract;

1.1.6. “GCC” means the General Conditions of Contract contained in this section;

1.1.7.*SCC" means the Special Conditions of Contract by which the GCC may be amended or supplemented;
1.1.8. “Day” means calendar day unlessindicated otherwise;

1.1.9. “Effective Date” means the date on which this Contract comes into force and effect;

1.1.10. “The Contractor” means the individual or corporate body whose Bids to provide the Services has been
accepted by the Procuring Agency;

1.1.11. “The Project Site,” where applicable, means the place or places named in Bid Data Sheet and technical
Specifications;

1.1.12. “Government” means the Government of Pakistan;
1.1.13. “Local Currency” means the currency of Pakistan;
1.1.14. “In Writing” means communicated in written form with proof of receipt;

1.1.15. “Completion Date” means the date of completion of the Services by the Contractor as certified by the
Procuring Agency;

1.1.16. “Foreign Currency” means any currency other than the currency of the country of the Procuring
Aqgency;
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1.1.17. “Party” means the Procuring Agency or the Contractor, as the case may be, and “ Parties’ means both of
them;

1.1.18. "Service" means any object of procurement other than goods or works;

1.1.19. “Subcontractor” means any entity to which the Bidder subcontracts any part of the Services.

2. Applicable Law
2.1. The contract shall be governed and interpreted in accordance with the laws of Pakistan, unless otherwise
specified in SCC.

3. Language

3.1. The Contract as well as all correspondence and documents relating to the Contract exchanged between the
Contractorand the Procuring Agency, shall be written in the English language unless otherwise stated in the SCC
. Supporting documents and printed literature that are part of the Contract may be in another language provided
these are accompanied by an accurate translation of the relevant passages in English, in which case, for purposes
of interpretation of the Contract, this translation shall govern.

4. Notices

4.1. Any notice, request, or consent made pursuant to this Contract shall bein writing and shall be deemed to have
been made when delivered in person to an authorized representative of the Party to whom the communication is
addressed, or when sent by registered mail, telex, telegram, or facsimile to such Party at the address specified in
the SCC.

5. Location

5.1. The Services shall be performed at such locations as the Procuring Agency may approve and as specified in
SCC.

5.2. A {DOCUMENTS}

6. Authorized Representatives/ Authority of Member in charge

6.1. Any action required or permitted to be taken, and any document required or permitted to be executed, under
this Contract by the Procuring Agency or the Contractor may be taken or executed by the officials specified in the
SCC.

B. Commencement, Completion, Modification, and Termination of Contract

7. Effectiveness of Contract
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7.1. This Contract shall come into effect on the date the Contract is signed by both parties and such other later date
as may be stated in the SCC.

8. Commencement of Services

8.1. The Contractor shall confirm availability of Key Experts and begin carrying out the Services not later than the
number of days after the Effective Date specified in the SCC.

9. Program schedule

9.1. Before commencement of the Services, the Contractor shall submit to the Procuring Agency for approval a
Program showing the general methods, arrangements, order and timing for all activities. The Services shall be
carried out in accordance with the approved Program as updated.

10. Starting Date/Expiration Date

10.1. The Contractor shall start carrying out the Services Five (05) days after the date the Contract becomes
effective, or at such other date as may be specified in the SCC.

10.2. Unless terminated earlier pursuant to Clause GCC 14 hereof, this Contract shall expire at the end of such
time period after the Effective Date as specified in the SCC.

11. Entire Agreement

11.1. This Contract contains all covenants, stipulations and provisions agreed by the Parties. No agent or
representative of either Party has authority to make, and the Parties shall not be bound by or be liable for, any
statement, representation, promise or agreement not set forth herein.

12. M odification

12.1. Any modification or variation of the terms and conditions of this Contract, including any modification or
variation of the scope of the Services, may only be made by written agreement between the Parties. However,
each Party shall give due consideration to any modification(s) or variation(s) made by the other Party.

12.2. In cases of any modification(s) or variation(s), the prior written consent of the Procuring Agency is required.

13. Force Majeure

13.1. Definition

For the purposes of this Contract, “ Force Majeure” means an event which is beyond the reasonable control of a
Contractor and which makes a Contractor’ s performance of its obligations under the Contract impossible or so
impractical asto be considered impossible under the circumstances.

13.2. No Breach of Contract

The failure of a Party to fulfill any of its obligations under the contract shall not be considered to be a breach of,
or default under, this Contract in so far as such inability arises from an event of Force Majeure, provided that the
Party affected by such an event (a) has taken all reasonable precautions, due care and reasonabl e alternative
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measures in order to carry out the terms and conditions of this Contract, and (b) has informed the other Party as
soon as possible about the occurrence of such an event.

13.3. Extension of Time

Any period within which a Contractor shall, pursuant to this Contract, complete any action or task, shall be
extended for a period equal to the time during which such Party was unable to perform such action as a result of
Force Mgjeure.

13.4. Payments

During the period of their inability to perform the Services as aresult of an event of Force Majeure, the Contractor
shall be entitled to continue to be paid under the terms of this Contract, as well as to be reimbursed for additional
costs reasonably and necessarily incurred by them during such period for the purposes of the Servicesand in
reactivating the Service after the end of such period.

14. Termination

14.1. By the Procuring Agency

The Procuring Agency may terminate this Contract in case of the occurrence of any of the events specified in
paragraphs (a) through (€) of this Clause. In such an occurrence the Procuring Agency shall give at least thirty
(30) calendar days' written notice of termination to the Contractor in case of the eventsreferred to in (a) through
(d); at least sixty (60) calendar days written notice in case of the event referred to in (e);

14.1.1. If the Contractor fails to remedy afailure in the performance of its obligations hereunder, as specified in
anotice of suspension;

14.1.2. If the Contractor becomes (or, if the Contractor consists of more than one entity, if any of its members
becomes) insolvent or bankrupt or enter into any agreements with their creditors for relief of debt or take
advantage of any law for the benefit of debtors or go into liquidation or receivership whether compulsory or
voluntary;

14.1.3. If the Contractor fails to comply with any final decision reached as aresult of arbitration proceedings,

14.1.4. If, asthe result of Force Majeure, the Contractor is unable to perform amaterial portion of the Services
for aperiod of not less than sixty (60) calendar days,

14.1.5. If the Procuring Agency, in its sole discretion and for any reason whatsoever, decides to terminate this
Contract;

14.2. By the Contractor

The Contractor may terminate this Contract, by not less than thirty (30) calendar days written notice to the
Procuring Agency, in case of the occurrence of any of the events specified in paragraphs (@) through (d) of this
Clause.

14.2.1. If the Procuring Agency fails to pay any money due to the Contractor pursuant to this Contract and not
subject to dispute within forty-five (45) calendar days after receiving written notice from the Contractor that
such payment is overdue;
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14.2.2. If, asthe result of Force Majeure, the Contractor is unable to perform amaterial portion of the Services
for aperiod of not less than sixty (60) calendar days,

14.2.3. If the Procuring Agency fails to comply with any final decision reached as aresult of arbitration;

14.2.4. If the Procuring Agency isin material breach of its obligations pursuant to this Contract and has not
remedied the same within forty-five (45) days (or such longer period as the Bidder may have subsequently
approved in writing) following the receipt by the Procuring Agency of the Contractor’ s notice specifying such
breach.

C. Obligations of the Contractor

15. General
15.1. Standard of Performance

15.1.1. The Contractor shall perform the Services and carry out the Services with al due diligence, efficiency
and economy, in accordance with generally accepted professional standards and practices, and shall observe
sound management practices, and employ appropriate technology and safe and effective equipment, machinery,
materials and methods. The Contractor shall always act, in respect of any matter relating to this Contract or to
the Services, as afaithful adviser to the Procuring Agency, and shall at all times support and safeguard the
Procuring Agency’s legitimate interests in any dealings with the third parties;

15.1.2. The Contractor shall employ and provide such qualified and experienced Experts and Sub-Contractors
as arerequired to carry out the Services.

15.2. Law Applicableto Services

The Contractor shall perform the Services in accordance with the Contract and in accordance with the Law of
Pakistan and shall take all practicable steps to ensure that any of its Experts and Sub-Bidders, comply with the
Applicable Law.

16. Conflict of Interests

16.1. Contractor Not to Benefit from Commissions and Discounts

The remuneration of the Contractor shall constitute the Contractor’ s sole remuneration in connection with this
Contract or the Services, and the Contractor shall not accept for their own benefit any trade commission, discount,
or similar payment in connection with activities pursuant to this Contract or to the Services or in the discharge of
their obligations under the Contract, and the Contractor shall use their best efforts to ensure that the Personnel,
any Subcontractors, and agents of either of them similarly shall not receive any such additional remuneration.

16.2. Contractor and Affiliates Not to be Otherwise I nterested in Project

The Contractor agree that, during the term of this Contract and after its termination, the Contractor and its
affiliates, as well as any Subcontractor and any of its affiliates, shall be disqualified from providing Services
(other than the Services and any continuation thereof) for any project resulting from or closely related to the
Services.
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16.3. Prohibition of Conflicting Activities
Neither the Bidder nor its Subcontractors nor the Personnel shall engage, either directly or indirectly, in any of the
following activities:

16.3.1. during the term of this Contract, any business or professional activities in the Government’s country
which would conflict with the activities assigned to them under this Contract;

16.3.2. during the term of this Contract, neither the Contractor nor their Subcontractors shall hire public
employeesin active duty or on any type of leave, to perform any activity under this Contract;

16.3.3. after the termination of this Contract, such other activities as may be specified in the SCC.

17. Insuranceto be Taken Out by the Contractor

17.1. The Contractor(a) shall take out and maintain, and shall cause any Subcontractors to take out and maintain,
at its (or the Sub-contractors’, as the case may be) own cost but on terms and conditions approved by the
Procuring Agency, insurance against the risks, and for the coverage, as shall be specified in the SCC; and (b) at
the Procuring Agency’ s request, shall provide evidence to the Procuring Agency showing that such insurance has
been taken out and maintained and that the current premiums have been paid.

18. Contractor’s Actions Requiring Procuring Agency’s Prior Approval

18.1. The Contractor shall obtain the Procuring Agency’s prior approval in writing before taking any of the
following actions:

18.1.1. appointing such members of the Personnel not provided by the Contractor;
18.1.2. changing the Program of activities; and

18.1.3. any other action that may be specified in the SCC.

19. Reporting Obligations

19.1. The Contractor shall submit to the Procuring Agency the reports and documents in the numbers, and within
the periods as prescribed by the Procuring Agency.

20. Liquidated Damages

20.1. Paymentsof Liquidated Damages

The Contractor shall pay liquidated damages to the Procuring Agency at the rate per day stated in the SCC for
each day that the Completion Date is later than the Intended Completion Date. The total amount of liquidated
damages shall not exceed the amount defined in the SCC. The Procuring Agency may deduct liquidated damages
from payments due to the Contractor. Payment of liquidated damages shall not affect the Contractor’ s liabilities.

20.2. Correction for Over-payment
If the Intended Completion Date is extended after liquidated damages have been paid, the Procuring Agency shall
correct any overpayment of liquidated damages by the Contractor by adjusting the next payment certificate. The
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Contractor shall be paid interest on the overpayment, calculated from the date of payment to the date of
repayment, at the rates specified in SCC.

20.3. Lack of performance penalty

If the Contractor has not corrected a Defect within the time specified in the Procuring Agency’ s notice, a penalty
for Lack of performance will be paid by the Contractor. The amount to be paid will be calculated as a percentage
of the cost of having the Defect corrected, assessed as specified in the Contractor

21. Performance Guar antee

21.1. Within the time stipulated in the acceptance letter from the Procuring Agency, the successful Bidder shall
furnish the Performance Guarantee in shape and amount specified in SCC.

21.2. The proceeds of the Performance Guarantee shall be payable to the Procuring agency as compensation for
any loss resulting from the Supplier’ s failure to complete its obligations under the Contract.

21.3. The Performance Guarantee shall be denominated in the currency of the Contract, or in afreely convertible
currency acceptable to the Procuring agency and shall be in the acceptable form as specified in SCC.

21.4. The Performance Guarantee will be discharged by the Procuring agency and returned to the Supplier not
later than thirty (30) days following the date of completion of the Supplier’s performance obligations under the
Contract, including any warranty obligations, unless otherwise specified in SCC.

22. Sustainable Procur ement

22.1. The Contractor shall conform to the sustainable procurement contractual provisions, if and as specified in
the SCC.

D. Contractor’ s Personnel

23. Description of Personnel

23.1. Thetitles, agreed job descriptions, minimum qualifications, and estimated periods of engagement in the
carrying out of the Services of the Contractor’s Key Personnel. The Key Personnel listed by title aswell as by
name are hereby approved by the Procuring Agency.

24. Removal and / or Replacement of Personnel

24.1. Except as the Procuring Agency may otherwise agree, no changes shall be made in the Key Personnel. If,
for any reason beyond the reasonable control of the Contractor, it becomes necessary to replace any of the Key
Personnel, the Contractor shall provide as areplacement a person of equivalent or better qualifications.

24.2. If the Procuring Agency finds that any of the Personnel have (i) committed serious misconduct or have been
charged with having committed a criminal action, or (ii) have reasonable cause to be dissatisfied with the
performance of any of the Personnel, then the Contractor shall, at the Procuring Agency’ s written request
specifying the grounds thereof, provide as a replacement a person with qualifications and experience acceptable to
the Procuring Agency.
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24.3. The Contractor shall have no claim for additional costs arising out of or incidental to any removal and/or
replacement of Personnel.

E. Obligations of the Procuring Agency

25. Changein the Applicable Law

25.1. If, after the date of this Contract, there is any change in the Applicable Law with respect to taxes and duties
which increases or decreases the cost of the Services rendered by the Contractor, then the remuneration and
reimbursabl e expenses otherwise payable to the Contractor under this Contract shall be increased or decreased
accordingly by agreement between the Parties, and corresponding adjustments shall be made to the amounts
referred in the SCC.

26. Services and Facilities

26.1. The Procuring Agency shall make available to the Contractor and the Experts, for the purposes of the
Services and free of any charge, the services, facilities and property described in the Terms of Reference, at the
times and in the manner specified in the Terms of Reference.

26.2. In case that such services, facilities and property shall not be made available to the Contractor, the Parties
shall agree on (i) any time extension that it may be appropriate to grant to the Contractor for the performance of
the Services, (ii) the manner in which the Contractor shall procure any such services, facilities and property from
other sources, and (iii) the additional payments, if any, to be made to the Contractor as a result thereof.

F. Payments to the Contractor

27. Contract Price

27.1. The price payable shall be in Pakistani Rupees unless otherwise specified in the SCC.

28. Terms and Conditions of Payment

28.1. Payments will be made to the Contractor according to the payment schedule stated in the SCC and as per
actual invoice submitted by the Contractor.

28.2. Unless otherwise stated in the SCC, the advance payment shall be made against the provision by the
Contractor of a bank guarantee for the same amount, and shall be valid for the period stated in the SCC. Any
other payment shall be made after the conditions listed in the SCC for such payment have been met, and the
Contractor have submitted an invoice to the Procuring Agency specifying the amount due.

29. Quality Control I dentifying Defects

29.1. The principle and modalities of Inspection of the Services by the Procuring Agency shall be asindicated in
the SCC. The Procuring Agency shall check the Contractor’ s performance and notify him of any Defects that are
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found. Such checking shall not affect the Contractor’s responsibilities. The Procuring Agency may instruct the
Contractor to search for a Defect and to uncover and test any service that the Procuring Agency considers may
have a Defect. Defect Liability Period is as defined in the SCC.

29.2. A {INSPECTION}

30. Correction of Defects, and Lack of Performance Penalty

30.1. The Procuring Agency shall give notice to the contractor of any Defects before the end of the Contract. The
Defects liability period shall be extended for as long as Defects remain to be corrected.

30.2. Every time notice a Defect is given; the contractor shall correct the notified Defect within the length of time
specified by the Procuring Agency’s notice.

30.3. If the contractor has not corrected a Defect within the time specified in the Procuring Agency’ s notice, the
Procuring Agency will assess the cost of having the Defect corrected, the contractor will pay this amount, and a
Penalty for Lack of Performance.

31. Settlement of Disputes Amicable Settlement

31.1. The Parties shall use their best efforts to settle amicably all disputes arising out of or in connection with this
Contract or its interpretation.

32. Dispute Settlement

32.1. Arbitration

If any dispute of any kind whatsoever shall arise between the procuring agency and the contractor in connection
with or arising out of the Contract, including without prejudice to the generality of the foregoing, any question
regarding its existence, validity or termination, or the execution of the contract, the parties shall seek to resolve
any such dispute or difference by mutual consultation. If the parties fail to resolve such a dispute or difference
even after negotiations or mediation, then the dispute shall be referred within fourteen (14) days in writing by
either party to the Arbitrator, with a copy to the other party.

Any dispute in respect of which a notice of intention to commence arbitration has been given, in accordance with
GCC sub-clause 32.1, shall be finally settled by arbitration. Arbitration may be commenced prior to or after
completion of the Contract. Arbitration proceedings shall be conducted in accordance with Arbitration Act 1940.
Notwithstanding any reference to arbitration herein, the parties shall continue to perform their respective
obligations under the Contract unless otherwise agreed. The Procuring Agency shall continue to pay the
Contractor any undisputed amounts due under the Contract during the resolution of any dispute.
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Special Conditions of Contract

e-Pak Acquisition and Disposal System (EPADS) generated document | © 2026 Page 57 of 128



SECTION VIHI. SPECIAL CONDITIONS OF CONTRACT

The following Specia Conditions of Contract shall supplement the General Conditions of Contract.
Whenever there is a conflict, the provisions herein shall prevail over those in the Conditions of Contract. The
corresponding clause number of the GCC isindicated in parentheses.

Number of GC Clause

Amendments of, and Supplements to, Clauses in the General Conditions of Contract
Number of GC Clause 1

Definitions

The Procuring Agency is: JNNAH INTERNATIONAL AIRPORT (Pakistan Airports Authority (PAA)),
Deputy Director INNAH INTERNATIONAL AIRPORT, Airport Sub-Division, Malir (District), Karachi
(Division), Sindh (Province).

The Supplier is:

The title of the subject procurement is. Provision of Sun Sheds with Allied Works at Entry Points of
JIAP Karachi

Number of GC Clause 2

Applicable/Governing Law:

The Contract shall be interpreted in accordance with the laws of Islamic Republic of Pakistan
Number of GC Clause 3

L anguage:

The language of the Contract, all correspondence and communications to be given, and all other
documentation to be prepared and supplied under the Contract shall be in English.

Number of GC Clause 4

Notices:

The addressesfor the noticesare:
Procuring Agency:

JNNAH INTERNATIONAL AIRPORT (Pakistan Airports Authority (PAA)), Deputy Director

JNNAH INTERNATIONAL AIRPORT, Airport Sub-Division, Malir (District), Karachi (Division), Sindh
(Province).

+92-341-378-0294

shehroze.rahim@paa.gov.pk

Contractor/ Bidder:

[Name, address and tel ephone number]
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The Contractor/ Bidder’ s Representative(s)

[Name, address, telephone number and e-mail address]
Number of GC Clause 6.1

The Authorized Representatives are:

For the Procuring Agency:

JNNAH INTERNATIONAL AIRPORT (Pakistan Airports Authority (PAA)), Deputy Director

JNNAH INTERNATIONAL AIRPORT, Airport Sub-Division, Malir (District), Karachi (Division), Sindh
(Province).

+92-341-378-0294

shehroze.rahim@paa.gov.pk

For the Bidder:

NaAMNE i e e e

Designation: .......c.coeeieueiinnnn..

Number of GC Clause 7
Effectiveness of the contract

The Contractor/Bidder shall be effective within ..... days from the date of signature of the Contract by both
parties

Number of GC Clause 8

Commencement of Contract:

The Contractor/Bidder shall provide Non-Consultancy Services from the effective date of contract.
Number of GC Clause 10.2

Expiration of Contract:

Thetimeperiodshallbe....................ocoenls

Number of GC Clause 14

Termination

In the event of termination of the contract due to any reason as aready defined in the General Conditions of
Contract, the Bidder shall be responsible for providing to the Authority the Goods till the time of aternate
arrangements.

Number of GC Clause 16

Conflict of Interest:
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The Procuring Agency reserves the right to determine on a case-by-case basis whether the Bidder should be
disqualified from providing goods or services due to a conflict of a nature described in Clause GCC 17.

Number of GC Clause 20
Liquidated Damages

If the Bidder fails to provide services as required under the contract or in case of any data loss/data breach or
any incident compromising the data security or other such failures related to any services, the Bidder shall
pay to the Procuring Agency as Liquidated Damages at a rate of 0.05% to 10.00% of the Contract value, in
accordance with the extent of performance failure & the cost of investigating such incidents as judged by the
Authority.

Number of GC Clause 21
Performance Guar antee;

The amount of performance guarantee shall be 5.00% of the contract price in acceptable form of Pay Order,
Call at Deposit

Number of GC Clause 27

Currency of Payment:

All the payment to be released to the contractor/Bidder shall be in Pakistani Rupees.
Number of GC Clause 28

Payment terms:

Payment will be made to the Bidder against the procured Goods and services according to the actual invoice
or running bills submitted by the Bidder against the services provided within the time given in the conditions
of the contract.

Number of GC Clause 29
I dentifying Defects:

The Authority reserves the right at any time to inspect the premises of the provider to inspect the goods and
monitor the goods being provided.

Number of GC Clause 31
Following isthe guidance for Dispute Resolution
i. If any dispute of any kind whatsoever shall arise between the Authority and the Bidder in connection with or
arising out of the Contract... (full clause unchanged)
ii. At future of negotiation the dispute shall be resolved through mediation...
iii. At failure of mediation, arbitration under Arbitration Act 1940...

iv. Cost sharing equally...
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v. Proceedings may commence before/after completion...

Notwithstanding any reference to the arbitration herein, the parties shall continue to perform their respective
obligations under the Contract.

Rules of procedurefor arbitration proceedings:

Any dispute between the Authority and a Bidder shall be referred to arbitration under the laws of Pakistan
including Arbitration Act 1940.

Place of Arbitration and Award:

The arbitration shall be conducted in English language and place shall be Islamabad. The award shall be fina
and binding.
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Bid Securing Declaration
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Form 9: Bid Securing Declar ation

Date: [insert date (as day, month and year)]
Bid No.:P134595

To: JINNAH INTERNATIONAL AIRPORT (Pakistan Airports Authority (PAA)), Deputy
Director JINNAH INTERNATIONAL AIRPORT, Airport Sub-Division, Malir (District), Karachi
(Division), Sindh (Province).

We, the undersigned, declare that:
We understand that, according to your conditions, Bids must be supported by a Bid Securing Declaration.

We accept that we will be blacklisted and henceforth cross debarred for participating in respective category
of public procurement proceedings for a period of (not more than) six months, if fail to abide with a bid
securing declaration, however without indulging in corrupt and fraudulent practices, if we are in breach of
our obligation(s) under the Bid conditions, because we:

1. have withdrawn or modified our Bid during the period of Bid Validity specified in the Form of Bid;

2. Disagreement to arithmetical correction made to the Bid price; or

3. having been notified of the acceptance of our Bid by the Procuring Agency during the period of Bid Validity, (i)
failure to sign the contract if required by Procuring Agency to do so or (ii) fail or refuse to furnish the Performance
Security or to comply with any other condition precedent to signing the contract specified in the Bidding Documents.

We understand this Bid Securing Declaration shall expire if we are not the successful

Bidder, upon the earlier of (i) our receipt of your notification to us of the name of the successful Bidder; or
(i) twenty-eight (28) days after the expiration of our Bid.
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SECTION I X: CONTRACT FORMS

THIS AGREEMENT made the day of 20 between JINNAH INTERNATIONAL
AIRPORT (Pakistan Airports Authority (PAA)), Deputy Director JINNAH INTERNATIONAL
AIRPORT, Airport Sub-Division, Malir (District), Karachi (Division), Sindh (Province).

(hereinafter called “the Procuring Agency”) of the one part and [name of Bidder] of [city and country of
Bidder] (hereinafter called “the Bidder”) of the other part:

WHEREAS the Procuring Agency invited Bids for provision of goods, viz., Provision of Sun Sheds with
Allied Works at Entry Points of JIAP Karachi (P134595) and has accepted a Bids by the Bidder for the
provision of Goods in the sum of [contract price in words and figures] (hereinafter called “the Contract
Price”).

NOW THISCONTRACT WITNESSETH ASFOLLOWS:

1. Inthis Contract words and expressions shall have the same meanings as are respectively assigned to them
in the Conditions of Contract referred to.

2. The following documents shall be deemed to form and be read and construed as part of this Contract, In
the event of any ambiguity or conflict between the Contract Documents listed below, the order of precedence
shall be the order in which the Contract Documents are listed below:-

1. Thisform of Contract;

2. the Form of Bids and the Price Schedule submitted by the Bidder;
3. the Schedule of Requirements;

4. the Technical Specifications;

5. the Special Conditions of Contract;

6. the General Conditions of the Contract;

7. the Procuring Agency’s Letter of Acceptance; and

8. [add here: any other documents]

3. In consideration of the payments to be made by the Procuring Agency to the Bidder as hereinafter
mentioned, the Bidder hereby covenants with the Procuring Agency to provide the Goods related services
and to remedy defects therein in conformity in all respects with the provisions of the Contract.

4. The Procuring Agency hereby covenants to pay the Bidder in consideration of the provision of Goods and
the remedying of defects therein, the Contract Price or such other sum as may become payable under the
provisions of the contract at the times and in the manner prescribed by the contract.
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IN WITNESS whereof the parties hereto have caused this Contract to be executed in accordance with their
respective laws the day and year first above written.

Signed, sealed, delivered by the (for the Procuring Agency)

Witness to the signatures of the Procuring Agency:

Signed, sealed, delivered by the (for the Procuring Agency)

Witnessto the signatures of the Bidder: ........ ..o e
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Integrity Pact

DECLARATION OF FEES, COMMISSION AND BROKERAGE ETC.
PAYABLE BYTHE SUPPLIERS OF GOODS, SERVICES & WORKSIN
CONTRACTSWORTH RS.10.00 MILLION OR MORE

Contract Number: Contract Vaue: Contract Title:

Dated:

[Name of Supplier] hereby declares that it has not obtained or induced the procurement of any contract, right,
interest, privilege or other obligation or benefit from Government of Pakistan or any administrative
subdivision or agency thereof or any other entity owned or controlled by it (GoP) through any corrupt
business practice.

Without limiting the generality of the foregoing [Name of Supplier] represents and warrants that it has fully
declared the brokerage, commission, fee etc. paid or payable to anyone and not given or agreed to give and
shall not give or agree to give to anyone within or outside Pakistan either directly or indirectly through any
natural or juridical person, including its affiliate, agent, associate, broker, consultant, director, promoter,
shareholder, sponsor or subsidiary, any commission, gratification, bribe, finder's fee or kickback, whether
described as consultations fee or otherwise, with the object of obtaining or inducing the procurement of a
contract, right, interest, privilege or other obligation or benefit in whatsoever form from GoP, except that
which has been expressly declared pursuant hereto.

[Name of Supplier] certifies that it has made and will make full disclosure of all agreements and
arrangements with all persons in respect of or related to the transaction with GoP and has not taken any
action or will not take any action to circumvent the above declaration, representative or warranty.

[Name of Supplier] accepts full responsibility and strict liability for making and false declaration, not making
full disclosure, misrepresenting fact or taking any action likely to defeat the purpose of this declaration,
representation and warranty. It agrees that any contract, right interest, privilege or other obligation or benefit
obtained or procured as aforesaid shall, without prejudice to any other right and remedies available to GoP
under any law, contract or other instrument, be voidable at the option of GoP.

Notwithstanding any rights and remedies exercised by GoP in this regard, [Name of Supplier] agrees to
indemnify GoP for any loss or damage incurred by it on account of its corrupt business practices and further
pay compensation to GoP in an amount equivalent to ten time the sum of any commission, gratification,
bribe, finder's fee or kickback given by [Name of Supplier] as aforesaid for the purpose of obtaining or
inducing the procurement of any contract, right, interest, privilege or other obligation or benefit in
whatsoever form from GoP.
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Performance Guarantee Form

To:  JINNAH INTERNATIONAL AIRPORT (Pakistan Airports Authority (PAA)), Deputy
Director JINNAH INTERNATIONAL AIRPORT, Airport Sub-Division, Malir (District), Karachi
(Division), Sindh (Province).

WHEREAS [ name of Bidder] (hereinafter called “the Bidder”) has undertaken, in pursuance of Contract No.
[reference number of the contract] dated [insert date] for provision of Goods(hereinafter called “the
Contract”).

AND WHEREAS it has been stipulated by you in the said Contract that the Bidder shall furnish you with a
Bank Guarantee by a reputable bank for the sum specified therein as security for compliance with the
Bidder’ s performance obligations in accordance with the Contract.

AND WHEREAS we have agreed to give the Bidders guarantee:

THEREFORE, WE hereby affirm that we are Guarantors and responsible to you, on behalf of the Bidder, up
to a total of [amount of the guarantee in words and figures], and we undertake to pay you, upon your first
written demand declaring the Bidder to be in default under the Contract and without cavil or argument, any
sum or sums within the limits of [amount of guarantee] as aforesaid, without your needing to prove or to
show grounds or reasons for your demand or the sum specified therein.

This guaranteeis valid until the: [insert date]

Signature and seal of the Guarantors

[name of bank or financial institution]
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[address]

[date}
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Additional Instructionsto Bidders

The bidder isinstructed to upload duly signed and stamped copy of the document.
Technical Submission (Vendor)

Document Required

See Form Under Additional Forms and Documents: Additional Instructionsto Bidder s (page number: 79)

Additional Special Conditions

The bidder is instructed to upload duly signed and stamped copy of the document.Thses conditions are to be
read together with, and prevailing over, the Particular and General Conditions of the Contract.

Technical Submission (Vendor)

Document Required

See Form Under Additional Forms and Documents: Additional Special Conditions (page number: 81)

BOQ

Rates must be filled in ink (blue or black) or typed out both in figures and words clearly and legibly. A
scanned copy of the duly filled, signed, and stamped BOQ shall be uploaded as part of the bid submission.

Financial Submission (Vendor)

Document Required

See Form Under Additional Forms and Documents: BOQ (page number: 98)

Drawings

The bidder isinstructed to upload duly signed and stamped copy of the document.
Technical Submission (Vendor)

Document Required

See Form Under Additional Forms and Documents: Drawings (page number: 100)

Appendices A-F
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The bidder isinstructed to upload duly signed and stamped copy of the document.
Technical Submission (Vendor)

Document Required

See Form Under Additional Forms and Documents: Appendices A-F (page number: 103)

HSE Manual

The bidder isinstructed to upload duly signed and stamped copy of the document.
Technical Submission (Vendor)

Document Required

See Form Under Additional Forms and Documents: HSE M anual (page number: 111)
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Additional Forms and Documents
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ADDITIONAL INSTRUCTIONS TO BIDDERS

1. The bidding process shall be conducted in line with PPRA rule 36(b) i.e. Single Stage Two Envelope
procedure prescribed under Public Procurement Rules 2004, e-Pak Procurement Regulations, 2023 and any
Regulations, Regulatory Guides, Procurement Guidelines or Instructions issued by the PPRA (from time to
time), and is open to all potential eligible bidders registered on EPADS.

2. The bids will be evaluated as per following procedure:

i All bids shall first be examined to determine compliance with the mandatory eligibility
requirements on a pass/fail (knock-out) basis. Bids failing to meet any of the prescribed
eligibility criteria shall be rejected and shall not be considered for further evaluation.

ii. Only those bids that meet the mandatory eligibility criteria shall be considered for detailed
technical evaluation. The technical evaluation shall be carried out strictly in accordance
with the specified Technical Evaluation Criteria.

iii. Financial bids of only those bidders who qualify the technical evaluation stage shall be
opened and evaluated.

iv. To qualify for financial evaluation, a bidder must achieve an overall technical score of at
least 70%. Failure to meet this threshold shall result in disqualification on technical
grounds.

v. The evaluation shall be conducted in accordance with the Least-Cost Selection Method.

The bid submitted by the technically qualified bidder quoting the lowest evaluated
financial cost shall be declared as the Most Advantageous Bid.

3. Bidding documents must be duly signed and stamped on each page by the Owner or an authorized
representative of the Bidder.

4. Where a bid is being submitted by a firm, it must be signed separately by each partner thereof, or in the
event of the absence of any Partner, it must be signed on his behalf by a person holding a power of attorney
authorizing him to do so, such power-of-attorney to be produced with the bid and a Photostat of the Partnership
Deed should accompany the bid.

5. The memorandum of work and the schedule of materials to be supplied by the PAA and their issue
rates, shall be filled, and completed in the office of Divisional Engineer before the bidding document is uploaded
on EPADS.

6. Bidders may request clarification of the Bidding Documents by sending a written query to the PAA
through EPADS. The PAA may, if deemed appropriate, respond to the request at least two days before the bid
submission deadline.

7. PAA may, at its discretion, convene a pre-bid meeting to provide clarification on the Bidding
Documents. If held, the date, time, and venue of the meeting shall be specified on the EPADS. Bidders are
encouraged to submit any queries in writing no later than seven (7) days prior to the scheduled meeting. The
minutes of the meeting, including all questions raised and responses provided, shall be promptly circulated to
all recipients of the Bidding Documents.

8. Bidders who propose any alteration in the work specified in the said form of an invitation to bid, or in
the time allowed for carrying out the work, or which contain any other condition of any sort, will be liable to
rejection. No single bid shall include more than one work, but Contractors who wish to bid for two or more
works shall submit a separate bid for each work.

9. No alterations or additions shall be made by the Contractor in the schedule of quantities and rates must
be filled in ink (blue or black) or typed out both in figures and words clearly and legibly in the columns provided
in the schedule of Quantities. All corrections must be signed by the Contractors.

10. Bidders shall not be reimbursed any cost of any kind whatsoever incurred by them in connection with
preparation and submission of their Bids.

11. Bids shall be accompanied by a Call Deposit Receipt, Pay Order, or a Banker’s Cheque of the amount
given in the Memorandum as Bid Security. The Bid Security shall be returned to the un- successful bidders,
after the work has been awarded.
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12. The quoted bid rates or amounts shall be inclusive of all taxes (but excluding provincial sales tax on
services), duties, and cess, etc as applicable fourteen (14) days prior to the date of bid opening, and no claim on
this account shall be entertained by PAA. Provincial Sales Tax (PRA) is not applicable on PAA being a federal
entity. In this regard Supreme Court Decision in favor of PAA under written petition No. SCMR 1344 of 2017
exists. Bidders are required to quote their rates excluding PRA Tax.

13. Original bid submitted electronically shall also be submitted physically along with Bid Security and
undertakings on Non-Judicial stamp papers in a Sealed Envelope and addressed and delivered in person or sent
by Registered post/ courier so that it reaches well in time before the opening date, as notified by the PAA. The
sealed envelope shall have the name of work, company name and stamp, as mentioned in invitation to bids,
written on top of it. In case of any discrepancies between the bid submitted physically and on EPADS, the latter
shall prevail. Should the supplier / contractor fail to provide Original Bid Security in hard format before closing
date / time of tender or attach the copy at EPADS (in either case), the bids shall be out rightly rejected and shall
not be considered for further evaluation.

14. When a bid is accepted, a receipt for the bid security forwarded therewith shall thereupon be given to
the Contractor. In the event of a bid being rejected the bid security forwarded with such unaccepted bid shall
thereupon be returned to the Contractor.

15. The receipt given by an accountant or clerk for any money paid by the Contractor will not be
considered as an acknowledgement of payment to the PAA and the Contractor shall be responsible for seeing
that he procures a receipt signed by the Divisional Engineer or his authorized officer.

16. Bids will be opened and read in public on the date and time for the opening. Bids whose bid security
is received after the time set for receipt shall be rejected. Bidders who submit their bid security but their bids are
not uploaded on EPADS or fail to show on EPADS will be considered and held as non-participants.

17. Additional Director / Project Manager / Divisional Engineer or his duly authorized representative shall
open bids in the presence of intending Contractor who may be present at the time and will enter the amounts of
all the bids in a Comparative Statement in a suitable form.

18. PAA is not bound to award the Contract to the lowest or to any Bidder and reserves the right to reject
any or all Bids and to waive any formalities in the Bids received such as deviations in the use and presentation of
the specified Bidding Documents and forms, if it appears to be in the interest of the PAA.

19. Bid shall be accepted by the competent officer of PAA. The acceptance of the Bid shall bind the Bidder
to execute the Contract Agreement within the specified period failing which the Bidder shall forfeit his Bid
Security not as penalty, but as liquidated damages.

20. For works costing more than Rs.10 Million, the Contractor shall furnish to the PAA within fourteen
(14) days after receipt of Letter of Acceptance, a Performance Security in the form of an irrevocable Bank
Guarantee from the Banks approved by PAA (as per the list provided) for an amount equaling to five percent
(5%) of the total amount of bid at the time of signing the agreement. The irrevocable Performance Security shall
have validity till thirty (30) days after the date of final completion of works. The bond for Performance Security
shall be executed on non-judicial stamp paper of appropriate value.

21. For works costing more than Rs.65 Million, the Contractor may be given a Mobilization Advance of
up to 10% of the bid cost by PAA on production of an irrevocable bank guarantee of an equivalent amount from
Banks approved by PAA (as per the list provided). The same will be recovered at the rate of 10% of gross
amount of the running bills of the Contractors.

22. Prior to engaging in the bidding process, the bidders should at their own cost, read and acquaint
themselves with the PAA’s procedure for blacklisting of contractors and suppliers available on PAA website:
(https://paawebadmin.paa.gov.pk/media/fdpcknji/caao-003-escw.pdf)

=T
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1.1.20
1.1.21
1.1.22
1.1.23

1.1.24

1.1.25

1.1.26

1.1.27

1.1.28

1.1.29

1.1.30

2.

9.1

ADDITIONAL SPECIAL CONDITIONS OF CONTRACT

(To be read together with, and prevailing over, the Particular and General Conditions of the Contract)

Definitions

“PAA” means Pakistan Airports Authority and includes its duly authorized agents, successors and assigns.
“Competent authority” means an officer of PAA under whose competence the acceptance of bid lies.
“Divisional Engineer” means an Engineer duly authorized by the PAA for execution of work.
“Representative of Divisional Engineer” means any duly authorized officer or officers appointed by the PAA
to perform the duties set forth.

The expression “Works” means all the works specified or set forth and required in and by the said
specifications, drawings and schedule hereto or to be hereafter specified or required in such explanatory
instructions and drawings and also in such additional Instructions and drawings as such from time to time,
during the progress of the work hereby contracted for, be supplied by PAA.

“Construction Plant” means all appliances, equipment or things of whatsoever nature required in or about the
execution, completion or maintenance of the Works or Temporary works.

“Temporary Works” means all temporary works of every kind required in or about the execution completion
or maintenance of the work.

“Drawings” means the drawings referred to in the Specifications and any modifications of such drawings
approved in writing by the PAA and such other drawings as may from time to time be furnished or approved in
writing by the Divisional Engineer.

“Site” means the lands and other places on, under, in, through which the works are to be executed or carried out
and any other lands or places provided by the PAA for purposes of the Contract.

“Approved” means approved in writing including subsequent written confirmation of previous verbal approval
and “Approval” means approved in writing including as aforesaid.

“Bid” means a tender, bid, or proposed remuneration, price, or cost submitted by a natural person, firm,
corporation, or other legal entity in response to an invitation to bid, expressing the intent to undertake a
specifically defined scope of works in conformity with the prescribed specifications, designs, drawings,
instructions, and materials as stipulated under the Contract, and in compliance with all other applicable terms
and conditions, including any and all annexures, schedules, or supplementary documents attached to or
referenced in the offer.

Applicable Law

This Contract shall be governed by and construed in accordance with the laws of the Islamic Republic of
Pakistan, and the obligations, rights and remedies of the parties hereunder shall be determined in accordance
with such laws. Resort to litigation by either of the parties in respect of any disputes should be had only before
a court of appropriate and competent jurisdiction.

Commencement of Services

The Contractor shall commence the Works on Site after the receipt by him of an order in writing to commence
work from the Divisional Engineer and shall proceed for the same with due diligence (time being the essence of
the Contract on the part of the Contractor).

Program Schedule

As soon as practicable after the acceptance of his Bid, the Contractor shall submit to the Divisional Engineer for
his approval a programme showing the order of procedure and method in which he proposes to carry out the Work
and shall furnish for his information, particulars in writing of the Contractor’s arrangements for carrying out of
the works and the constructional plant and temporary works which the Contractor intends to supply, use or
construct, as the case may be. The submission to and approval by the Divisional Engineer or the Representative
of the Divisional Engineer of such programme or the furnishing or such particulars shall not relieve Contractor of
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any of his duties or responsibilities under the Contract.

9.2 (For works with a contract price exceeding the financial limit prescribed for PEC Constructor Registration
Category C-3, as revised from time to time, Clause 9.1 shall be substituted with the following text)

The Contractor shall, within fifteen (15) days of receiving the Letter of Acceptance, submit a detailed Programme
of Works to the Divisional Engineer for approval. The Programme shall include all activities, including
mobilization, and clearly identify critical path items using a computerized Critical Path Method (CPM) format.
The Programme shall be updated monthly, incorporating a chart of forecasted principal activities, an updated
cash flow schedule for payments, and any revisions necessary to reflect actual progress. It shall serve as the
baseline for assessing progress and determining Liquidated Damages under Clause 20. Monthly progress reports
shall include an up-to-date analysis of actual versus planned progress, identification of current or emerging
critical items, and the Contractor’s proposed measures for mitigation.

9.3 The contractor shall provide a programmed bar-chart showing the sequence of work items by which he proposes
to complete the works of the entire contract. The program should indicate the sequence of work items and the
period of time during which he proposes to complete the works including the activities like designing, schedule
of submittal of drawings, ordering and procurement of materials, manufacturing, delivering, construction of Civil
Works, erection, testing and commissioning of works to be supplied under the contract.

9.4 The Contractor shall require submitting a narrative outlining the method of performing the Works. The narrative
should indicate in detail and include but not to be limited to:-

1) The sequence and methods in which he proposes to carry out the works, including the number of shifts per
day and hours per shift, he expected to work.

i) A list of all major items of constructional and erection plant, tools and vehicles proposed to be used in
delivery / carrying out the works at site.

iil) The procedure for installation of equipment and transportation of equipment and materials to the site.

iv) Organization Chat indicating head office and field office personal involved in management. Supervision

and engineering of the works to be done under the Contract.

12. Modification

12.1  The Divisional Engineer may introduce any variations to the form, quality or quantity of the work or any part
thereof which he considers necessary and for that purpose or if for any other reasons it shall, in his opinion be
desirable, he shall have power to order the Contractor to do and the Contractor shall do any of the following:

a) increase or decrease the quantity of any work included in the Contract;

b) omit any such work;

c) change the character or quality or kind of any such work;

d) change the levels, lines position and dimension of any part of the Works; and
e) execute additional work of any kind necessary for the completion of the works.

and no such variation shall in any way vitiate or invalidate the Contract nor it will entitle the Contractor of any
claims for compensation whatsoever, but the value (if any) of all such variations shall be taken into account in
ascertaining the amount of the Contract Price.

12.2 No such variation shall be made by the Contractor without an order in writing from the Divisional Engineer.
Provided that, subject to the provisions of the Contract, no order in writing shall be required for any increase or
decrease in the quantity of any work where such increase or decrease is not the result of an order given under this
Clause but is the result of the quantities exceeding or being less than those stated in the Bill of Quantities. If for any
reason, Divisional Engineer considers it desirable to give any such order verbally, the Contractor shall comply
with such order but shall get it confirmed in writing from the Divisional Engineer within four days of the issue of
such verbal order.

13 Force Majeure
13.3 Extension of Time
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In the event of:

a) the amount or nature of extra or additional work,

b) exceptionally adverse climatic conditions,

¢) any delay, impediment or prevention by the PAA, or

d) other special circumstances which may occur, other than through a default of or breach of contract by the
Contractor for which he is responsible, being such as fairly to entitle the Contractor to an extension of the Time
for Completion of the Works, or any Section or part thereof, the Divisional Engineer shall, after due
consultation with the Contractor, determine the amount of such extension and shall notify the Contractor
accordingly. Provided that the Divisional Engineer is not bound to take into account any extra additional work
or other special circumstances unless the Contractor has within fourteen (14) days after such work has been
commenced or such circumstances have arisen, delivered to the representative of the Divisional Engineer full
and detailed particulars of any claim for extension of time to which he may consider himself entitled in order
that such claim may be investigated at the time.

14 Termination
14.3 Termination of Contract for slow progress

14.3.1 If in the opinion of the Divisional Engineer the progress of the Works is slow that it cannot be completed within
the prescribed period or within the extended period granted to the Contractor, the Divisional Engineer shall give
a notice in writing to the Contractor calling upon him to speed up the work by employing more labour and by
increasing the rate of supply of material, equipment and plant to an extent to be mentioned in the notice. In case
the Contractor fails to comply with the requirements of the notice within ten days from its issue, the Divisional
Engineer shall have the power to have the works completed through any other agency at the risk and cost of the
Contractor. In any such event, the work executed by the Contractor shall be measured up and all plant,
machinery, equipment and material at Site will be taken over by the Divisional Engineer after preparing and
inventory thereof, such stores to be used for the completion of the work will be at the cost of the Contractor. All
payments due to the Contractor shall be withheld till the completion of the work and any loss suffered by the
PAA or expenditure incurred in getting the works executed, shall be recovered from the Contractor.

14.3.2 Inthe event of termination by the Divisional Engineer, the Contractor shall have the right to file an appeal before
the Director General PAA, within seven (07) days from the receipt of such termination notice. The decision of
the Director General PAA shall be final and binding.

15 General
15.2 Law Applicable to Services

The Contractor shall conform in all respects with any such Statutes, Ordinances, Laws, Regulations, Bye-laws or
requirements of any such local or other authority / authorities which may be applicable to the Works or to any
Temporary Works and shall keep the PAA indemnified against all penalties and liability of every kind for breach
of any such Statutes, Ordinances, Laws, Regulations, Bye-laws or requirements.

15.3 Obligations of the Contractor

15.3.1  The Contractor, during the execution of works, shall be responsible for following the instructions and directions
of the Divisional Engineer or his representative only.

15.3.2  The Contractor shall be responsible to provide and use quality construction material as per the specifications, and
to the satisfaction of the Divisional Engineer.

15.3.3  The Contractor shall strictly adhere to all design requirements and technical specifications established by the
Design Engineer and approved by PAA. The charges of which shall be borne by the Contractor, but the additional
quantity of any materials used in executing the Works shall be paid as per Contractor’s quoted rate.

1534  The Contractor shall clean the existing rusty steel by approved means at his own cost and no compensation
whatsoever shall be given to the Contractor.

15.3.5  The Contractor will be fully responsible to arrange security clearance of his workmen employed on the job in
accordance with the rules requirements enforced at the time of execution and shall not be entitled for any
compensation whatsoever on account of wastage of time and labour due to any reason. The Contractor is bound
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to submit Proforma for seeking security clearance from Intelligence Bureau and Special Branch Police in respect
of their manpower soon after the receipt of the Acceptance Letter.

15.3.6  The Contractor shall enclose the work / site area as per direction of the Divisional Engineer or his representative
at his own cost. He will also ensure safety of workers as well as passenger(s) and airport staff during and after
the work hours.

15.3.7  The Contractor shall submit a list of fittings, fixtures, equipment etc.to be dismantled as approved by Engineer
In charge accordingly.

15.3.8  Generally, the works will be carried in accordance with Electrical Act 1910 read with Electricity Rules 1937 and
any amendments thereto, Pak PWD Specifications for Electrical Works & latest editions of I.E.E rules of
Building Equipment.

153.9  All wires & Cables to be used for executions of work will be copper conductors.

15.3.10 Damages done by the contractor during execution of work will be made good by the Contractor as per
engineering specifications and to the complete satisfaction of the Engineer In charge.

15.3.11 The contractor will perform all types of tests as directed by E&M Engineer In charge after / before executions
of his work & will submit test reports in this regard if required.

15.3.12 Cost of samples of materials will not be claimed & test charges for all required tests as instructed by the E&M
Engineer from Govt. or other authorities will be borne by the contractor without any extra claim of this effect.

15.3.13 The Contractor will submit warranty / guarantees & literature of the Air-Conditioning equipment, Electrical
equipment or Mechanical equipment etc as desired by Engineer In charge.

15.3.14 The approved makes of materials, accessories & equipment are provided in Appendix-F. works shall be executed
subject to approval of samples from Engineer In charge.

15.3.15 Any equipment / items during execution / testing / commissioning & during maintenance period if burnt out /
malfunctioning or broken will be replaced by the contractor without any extra cost.

15.3.16 The work will be carried out in accordance with Pak PWD and FAA Specifications unless otherwise clearly
provided in the contract documents.

15.3.17 The contractor shall prepare / submit detailed shop drawings, level sheets (X-sections/L-sections etc.) at his own
cost and get approved by PAA before execution of work if, so required.

15.3.18 The unserviceable dismantled material (debris), if desired will have to be disposed off, out of the Aerodrome
premises and the stacking of serviceable material in PAA store by the contractor at his own cost as per
instructions of the Engineer In charge.

15.3.19 The contractor will have to abide by all rules and regulations enforced by PAA and other agencies working at
the Airport.

15.3.20 The contractor shall arrange all tools and plant / test equipment required for execution of work & testing of the
system as per B.O.Q.

15.3.21 The contractor will be responsible for loading / unloading transportation of all the equipment assuring their safe
custody / storage.

15.3.22 All safety measures shall be adopted during execution of work as per PAA rules / regulations. The contractor
shall ensure safety of their workers during the execution of work & should use overall, fluorescent jackets, safety
helmets & belts (PPE’s) wherever necessary.

15.3.23  No compensation is payable for interruption in the work due to any reason beyond the control of PAA.
15.3.24  The bid shall be complete in all respects and account for all allied works if and as required.
15.3.25 Any damage caused to PAA property / services shall be rectified / made good by the contractor.

15.3.26 Arrangement and provisioning of allied facilities such as additional lighting for working done during night and
scaffolding / ladders for working on heights will be responsibility of contractor.

15.3.27 The Contractor shall provide and maintain, at his own cost, "Work Under Construction" / project information
board(s) at the site as directed by the Divisional Engineer, freshly painted or panaflex-printed, displaying the
name of work, the Department and such particulars as directed; the board(s) shall be neat and presentable and
shall be kept in good condition throughout, and any display of the Contractor's own name shall be in font size
not exceeding eighteen (18) points and shall not be more prominent than the Department's particulars;

15.3.28 The Contractor shall progressively remove debris and surplus material and, on completion of any portion of the
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Works handed over to the Department, thoroughly clean that area — including floors, glazing, fixtures and
finishes — and hand it over in a clean, tidy and usable condition to the satisfaction of the Divisional Engineer.

15.3.29 Following approved make items shall be used other than items for which specifications have already been
developed;

S# | Material / Articles Name of Manufacturers / Brands

a) Lights (Fittings / Fixtures) Phillips, Pakistan Lighting, Osram, Eaton,
Tungsram, GE, Apple, My Lighting, Butterfly,
Osaka, Factor

b) Switches & Sockets Schneider / Clipsal, Universal, legrand any other
reputable as approved by the Engineer Incharge.

c) Wires and Cables Pakistan, Universal, AGE, Newage, Allied, Fast

d) Magnetic Contactor, Photoelectric EE Switches, | Terasaki Japan, Siemens, ABB, MG, Schneider,

Sockets, MCCB and MCB etc Clipsal

e) Straight through joints/ Termination ends Raychem, Seal Pack

f) HT Incoming & Outgoing Panel Siemens, PEL, FICO, Schneider Electric, ABB

g) Battery AGS, Phoenix, Exide, Daewoo, Atlas, Osaka,
Zhejiang Narada

h) UPS Apollo, Eco Star APC, Inverex, Homage,
Crown, Schneider, NS

15.3.30 Quoted model of VCB should comply with KE Specifications of 11KV switchgears.

15.3.31 Contractor shall arrange FAT at OEM premises for 02 PAA officials without any additional cost.

17. Insurance to be Taken Out by the Contractor
17.1 The Contractor shall obtain and keep in force policies in respect of Erection All Risks, Contractor’s All Risks and
Workmen’s Compensation act, which shall apply specifically and solely to the Contractor and shall fulfill all

Contractor’s obligations for Insurance in connection with this Contract from an Insurance Company in Pakistan
having at latest AA rating from PACRA /JCR-VIS.

20. Liquidated damages

20.1 Payments of Liquidated Damages

20.1.1 The amount of Liquidated Damages for each day of delay in completion of the whole of the Works, or if applicable
for any Section thereof, shall be imposed at the rate of 0.05% of Contract Price as stated in Letter of Acceptance.
Provided that the amount of Liquidated Damages for delay shall not exceed ten (10) per cent of the Contract Price
as stated in Letter of Acceptance in all cases.

20.1.2 In cases where liquidated damages have been imposed or have been proposed to be imposed, the amount to be
retained in lieu of Security Deposit during the Maintenance Period shall be based on the cost of works executed,

and not the reduced amount to be paid to the Contractor after imposition of liquidated damages.

20.1.3 Where a work has been delayed beyond the stipulated date of completion, the Contractor shall be required to

extend the securities and insurances as per the revised dates at his own cost.

The said sum shall be payable by the sole fact of the delay without the need for any previous notice or any legal
proceedings, or proof of damage, which shall in all cases be considered as ascertained. The PAA may, without
prejudice to any other method of recovery, deduct the amount of such liquidated damages from any monies in
its hands due or which may become due to the Contractor. The payment or deduction of such damages shall not
relieve the Contractor from his obligation to complete the Works or from any other of his obligations and
liabilities under the Contract.

23. Description of Personnel

23.1 The Contractor shall provide and employ on the Site in connection with the execution and maintenance of the

Works:
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a) Only such technical personnel as are skilled and experience in their respective fields and such sub-agents,
foremen and leading hands as are competent to give proper supervision to the work they are required to
supervise.

b) Such skilled and semi-skilled and unskilled labour as is necessary for the proper and timely execution and
maintenance of the Works.

24, Removal and / or Replacement of Personnel

24.1 The Divisional Engineer shall have the power to object in writing to and require the Contractor to remove
forthwith from the Work any person employed by the Contractor in or about the execution or maintenance of the
works who in the opinion of the Divisional Engineer is misconducting himself or is incompetent or negligent in
the proper performance of his duties or whose employment is otherwise considered reasonably by the Divisional
Engineer to be undesirable. Any person so removed from the works shall be replaced without delay by a
competent substitute approved by the Divisional Engineer. The Contractor shall not demand the reasons from the
Divisional Engineer for requiring the removal of any one of his employees.

28. Payments to Contractor

28.1  PAA shall release payment to the Contractor within fifty-six (56) calendar days from the date of certification of
the Contractor’s bill by the Divisional Engineer. Should payment be delayed beyond this period, a simple interest
at the rate of zero-point zero five percent (0.05%) per annum shall accrue on the unpaid amount, calculated from
the day immediately following the due date until the date of actual payment.

29. Quality Control Identifying Defects

All materials and workmanship shall be of the respective kinds described in the Contract and in accordance with
the instructions of the Divisional Engineer and shall be subjected from time to time to such tests as the
Divisional Engineer may direct at the place of manufacture or fabrication on the Site or at all or any of such
places. The Contractor shall provide such assistance, instruments, machines, labour and materials as are normally
required for examining, measuring and testing any work and the quality, weight or quantity of any materials used
and shall supply samples of materials before incorporation in the works for testing as may be selected and
required by the Divisional Engineer. All samples shall be supplied by the Contractor at his own cost. The cost
of making all tests specified in the Contract shall be borne by the Contractor.

29.2  Expenditure on account of laboratory testing to ascertain suitability of materials and all other required tests etc.
shall be borne by the Contractor.

29.3  All testing for material approvals and Quality Control is the responsibility of Contractor. Contractor may hire
equipment & services of an approved independent laboratory or should establish his own laboratory at site after
taking approval of required equipment and manpower.

29.4  Contractor shall pay all costs / charges of material testing, transportation of samples and visits of PAA technical
staff (factory, borrow areas, crushers) for approval of materials.

29.5  Contractor shall seek approval of independent laboratory for specialized tests i.e. steel cement, water etc.

29.6  PAA shall depute experienced technician at site to supervise in field & in site laboratory. All tests will be
performed by contractor’s competent technician in his presence in accordance with specified standards. Contractor
shall provide him transport for pick & drop.

29.7  Contractor shall provide complete record of all quality tests, mill test certificates to the Engineer In-charge
regularly & shall keep copies of test standards in site office / lab.

29.8  Afghan and suspected person holding old NIC will not be engaged by the contractor.

32. Settlement of Disputes

Any difference or dispute arising between the PAA and the Contractor regarding the interpretation, execution,
or performance of any provision of this Contract shall be referred exclusively to the Director General PAA, whose
decision shall be final, conclusive, and binding on both parties. The Contractor shall not initiate or pursue any
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legal proceedings or remedies in relation to such matters. This shall be without prejudice to the rights of the
parties under the applicable laws.

33. Extent of Contract

The Contract comprises the construction, completion and maintenance of the Works and except in so far as the
Contract otherwise provides, the provision of all labour, materials, construction plant, temporary works and
everything whether of temporary or permanent nature required in and for such construction, completion and
maintenance so far as the necessity for providing the same as specified in or reasonably to be inferred from the
Contract.

34. Documents Mutually Explanatory

The several documents forming the Contract are to be taken as mutually explanatory of one another and in case
of ambiguities or discrepancies, the same shall be explained by the Divisional Engineer whose explanation in
this respect shall be final.

3s. Sufficiency of Bid

The Contractor shall be deemed to have satisfied himself before bidding as to the correctness, completeness and
sufficiency of his Bid for the works and of the rates and prices stated in the priced schedule of Quantities which
rates and prices shall except in so far as otherwise provided in the Contract cover all his obligations under the
Contract and all matters and things necessary for the proper completion and maintenance of the Works.

36. Inspection of Site

The Contractor shall inspect and examine the Site and its surroundings and shall satisfy himself before submitting
the bid, as to the nature of ground and sub soil, the form and nature of the Site, the quantities and nature of the
work and materials necessary for the completion of the works and the means of access of the Site, the
accommodation he may require and in general shall himself obtain all necessary information as to risk,
contingencies and other circumstances which may influence or affect his Bid.

37. Possession of Site

37.1 The Divisional Engineer shall, together with the written order to commence the Works, grant the Contractor
possession of such portions of the Site as are necessary to enable the Contractor to commence and carry out the
Works in accordance with the programme referred to in Clause 9, subject to any sequencing or phasing
requirements prescribed in the Contract.

37.2  Thereafter, and from time to time as the Works progress, the Divisional Engineer shall grant possession of further
portions of the Site, as required for execution of the Works with due dispatch, provided such possession aligns
with the Contractor’s reasonable proposals as approved by the Divisional Engineer.

37.3 The Contractor shall submit any such proposals for staging of site possession in writing to the Divisional
Engineer for review and approval, and no right to possession shall arise unless and until expressly granted by the
Divisional Engineer.

374 PAA shall not be liable for any delay or claim arising from staged or partial possession of the Site, provided such
staging is consistent with the Contract or approved programme.

38. Drawings

Three copies of each of the approved Drawings shall be furnished by PAA to the Contractor free of cost. The
Contractor shall provide and make at his own expense any further copies required by him.

39. Drawings to be kept on site
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One copy of each of the Drawings furnished to the Contractor as aforesaid shall be kept by the Contractor on the
Site and the same shall at all times be available for inspection and use by the Divisional Engineer the
representative of the Divisional Engineer

40. Further Drawings and Instructions

The Divisional Engineer shall have full power and authority to supply to the Contractor from time to time during
the progress of the works such further Drawings and instructions as shall be necessary for the purpose of the
proper and adequate execution and maintenance of the works and the Contractor shall carry out and be bound by
the same.

41. Contractor’s Superintendence

The Contractor shall give or provide all necessary superintendence during the execution of the Works and as
long thereafter as the Divisional Engineer may consider necessary for the proper fulfilling of the Contractor’s
obligations under the Contract. The Contractor or his competent, qualified and authorized agent or representative
approved by the Divisional Engineer in writing (which approval may at any time be withdrawn) is to be
constantly on the Works and shall give his whole time to the superintendence of the same if such approval shall
be withdrawn by the Divisional Engineer, the Contractor shall without any delay, after receiving written notice
of such withdrawal, remove the Agent from the site and shall not thereafter employ him again on the Site in any
capacity and shall replace him by another agent approved by the Officer, Such authorized agent or representative
shall receive, on behalf of the Contractor directions and instructions from the Divisional Engineer or the
representative of the Divisional Engineer. The Contractor shall also employ full time Engineer / Sub-Engineer,
duly qualified in Civil / Electrical / Mechanical Engineering and having professional experience of at least three
years for the purpose of execution of the proposed works and giving full-time engineering / technical
superintendence during all phases of execution and for receiving technical directions and instructions from the
Divisional Engineer.

42. Supply of Plant Materials and Labour

Except where otherwise expressly specified, the Contractor shall at his own expense supply and provide all the
Constructional plants, work materials, both for temporary and for permanent works, labour (including the
supervision thereof) transport to or from the site and in and about the works and other things of every kind
required for the construction, completion and maintenance of the works.

43. Works to be executed in accordance with specifications drawings etc

The Contractor shall execute the whole and every part of the work in the most substantial and workman-like
manner and both as regards materials and otherwise in every respect in strict accordance with the specifications.
The Works executed by the Contractor shall also conform exactly, fully and faithfully to the designs, drawings
and instructions in writing relating to the work issued by the Divisional Engineer.

44, Action where no specification

In the case of any class of work for which there is no such specifications, such work shall be carried out in
accordance with the written instructions and requirements of the Divisional Engineer.

45. Delegation of Power to Divisional Engineer’s Representatives

The Divisional Engineer may from time to time in writing delegate to the representatives of the Divisional
Engineer any of the powers and authorities vested in the Divisional Engineer. Any written instruction or
approval given by the representative of the Divisional Engineer to the Contractor within the term of such
delegation (but not otherwise) shall bind the Contractor and the PAA, as though it has been given by the
Divisional Engineer provided as follow:

45.1 Failure of the representative of the Divisional Engineer to disapprove any work or materials shall not prejudice
the power of the Divisional Engineer thereafter to disapprove such work or materials and to order the pulling
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down, removal or breaking up thereof.

452 If the Contractor shall be dissatisfied by reason of any decision of the representative of the Divisional Engineer
he shall be entitled to refer the matter to the Divisional Engineer who shall thereupon confirm, reverse or vary
or modify such decision, and whose decision shall be final.

453 The Agreement shall be rescinded by the PAA and the final measurements shall be recorded by the Divisional
Engineer or his any authorized representative shall record the final measurement and Contractor will not claim
for any item not recorded by the Divisional Engineer or his representative.

46. Access to Site

The Divisional Engineer and any person authorized by him shall at all times have access to the Works and to the
Site and to all Workshops and places where work is being done or where materials, manufactured articles or
machinery are being obtained for the Works and the Contractor shall afford every assistance in or obtaining the
right to such access.

47. Way leave etc.

The Contractor shall bear all expenses and charges for special or temporary way leaves required by him in
connection with access to the Site. The Contractor shall also provide with the written approval of Divisional
Engineer at his own cost any reasonable additional accommodation at Site required by him for the purposes of
the Works.

48. Rate of Progress and permission to work during Night

The whole of the materials, plant and labour to be provided by the Contractor and the mode, manner and speed
of execution and maintenance of the works are to be of a kind and conducted in a manner approved by the
Divisional Engineer. Should the rate of progress of the Works or any part thereof be at any time in the opinion
of the Divisional Engineer too slow to ensure the completion, the Divisional Engineer shall so notify the
Contractor in writing and the Contractor shall thereupon take such steps as may be necessary and the Divisional
Engineer may approve to expedite progress so as to complete the Works by the prescribed time or extended
time for completion. If the work is not being carried on by day and by night and the Contractor shall request
permission to work by night as well as by day, then, if the Divisional Engineer shall grant such permission, the
Contractor shall not be entitled to any additional payments. The contractor shall indemnify the PAA from and
against all claims, liabilities, demands, proceedings, costs and expenses whatsoever in regard or in relation to such
permission. All work at night shall be carried out without unreasonable noise and disturbance.

49. Time for Completion

Subject to any requirement in the Specification of any portion of the Works before completion of the whole of
the works, the whole work shall be completed within the stipulated time.

50. Action and Compensation payable in case of works below specification

Ifit shall appear to the Divisional Engineer or his representative, that any work has been executed with unsound,
imperfect or unskilled workmanship or with materials of any inferior description or that any materials or articles
provided by him for the execution of the work are unsound or of a quality inferior to that contracted for or
otherwise not in accordance with the contract, the Contractor shall on demand in writing from the Divisional
Engineer specifying the work, materials or articles complained of notwithstanding that the same may have been
inadvertently passed, certified and paid for, forth-with rectify, or remove and reconstruct the work so specified
and provide other proper and suitable materials or articles at his own cost; and in the event of his failing to do
so with in a period to be specified by the Divisional Engineer in his demand aforesaid, then the Contractor shall
be liable to pay compensation at the rate of one percent on the total cost of work for every day not exceeding ten
days apart from the cost of rectification, while his failure to do so, shall continue and in the case of any such
failure the Divisional Engineer may rectify or remove, and re-execute the work which may include additional
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work necessary to strengthen or set right the unsound work carried out by the Contractor or remove and replace
with others, the materials or articles complained of as the case may be at the risk and cost of the Contractor in
all respect.

51. Security Deposits

The Contractor shall permit the PAA at the time of making any payment to him for work done under the contract
to deduct such sum as will amount to be five per cent (5%) of all money so payable; such deductions to be held
by PAA by way of security deposit. The sum five per cent (5%) of the amount of the bills including the earnest
money held by the PAA by way of security deposit shall be paid back to the Contractor after the satisfactory
expiration of Period of Maintenance as defined in the Clause 66 hereof.

52. Forfeiture of Security deposit

52.1 In any case in which under any clause, or clauses of this agreement the Contractor shall have rendered himself
liable to pay compensation amounting to the whole of his security deposit (whether paid in one sum or
deduction by installments) the PAA shall have the power in its own discretion to adopt any of the following
courses, best suited to the interest of the PAA.

a) To rescind the Contract (of which recession notice in writing by the Divisional Engineer to the Contractor
shall be conclusive evidence) and in which case the security deposit of the Contractor as available with the
PAA shall stand forfeited and be absolutely at the disposal of PAA.

b) To employ labour paid by PAA and to supply materials to carry out the work or any part of the work debiting
the Contractor with the cost of the labour and the price of the materials (of the amount of which cost and
price a certificate of the Divisional Engineer shall be final and conclusive against the Contractor) and
crediting him with the new value of the work done, in all respect in the same manner and at the same rates as
ifithad been carried out by the Contractor under the terms of his Contract, the certificates of the Divisional
Engineer as to the value of work done shall be final and conclusive against the Contractor.

¢) To measure up the work of the Contractor and to take such part thereof as shall be unexecuted out of his
hand, and to give it to another contractor to complete, in which case any expenses which may be incurred
in excess of the sum which would have been paid to the original Contractor, if the whole work had been
executed by him (of the amount of which exceed, the certificate in writing to the Divisional Engineer shall
be final and conclusive) shall be borne and paid by the original Contractor and may be deducted from any
money due to him by the PAA under the contract or otherwise or from his security deposit, or the proceeds
of sale thereof or a sufficient part thereof.

52.2 In the event of any of the above courses being adopted by the PAA, the Contractor shall have no claim to
compensation for any loss sustained by him by reason of his having purchased or procured any materials, or
entered into any engagements or made any advance on account of or with a view to the execution of the work
or the performance of the Contract. And, in case the Contract is rescinded under the aforesaid provisions, the
Contractor shall not be entitled to recover or be paid any sum for any work therefore actually performed under
this contract. Unless and until the Divisional Engineer will have certified in writing the performance of such
work and the value payable in respect thereof, and he shall only be entitled to be paid the value so certified.
Again, the Contractor will not in any manner hinder or prevent the owner or Divisional Engineer or any of the
workmen and other employed by him from proceeding to complete the said buildings and works as aforesaid.

53. Notice to be given before work is covered up

The Contractor shall give not less than five clear days’ notice in writing to the Divisional Engineer or his
representative before covering up or otherwise placing beyond the reach of measurement of any work, in order
that the same may be measured, and correct dimensions thereof be taken before the same is so covered up or
placed beyond the reach of measurement without the consent in writing of the Divisional Engineer or his
representative, and if any work shall be covered up or placed beyond the reach of measurement without such
notice have been given or consent obtained the same shall be uncovered at the Contractor’s expense, or in
default thereof no payment or allowance shall be made for such work on the materials, with which the same
was executed.
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54. Suspension of Works

54.1 The Contractor shall on the written order of the Divisional Engineer suspend the progress of the works or any
part thereof for such time or times and in such manner as the Divisional Engineer may consider necessary and
shall during such suspension properly protect and secure the work so far as is necessary in the opinion of the
Divisional Engineer. The extra cost (if any) incurred by the Contractor in giving effect to the Divisional
Engineer’s instructions under this clause shall be borne by the Contractor, if such suspension is:

a) as per the provision of the contract, or

b) Necessary for the proper execution of the work or by reason of weather conditions affecting the safety
or quality or the Works or by some default on the part of the Contractor, or

¢) Necessary for the safety of the works or any part thereof.

54.2  Partial / complete suspension in work is likely to take place during emergency operations and VIP movements
etc. labour, equipment, and material, etc. shall be removed from the site of work during such suspension periods
to a distance for essential security requirements. No compensation whatsoever on this account shall be claimed
by the Contractor for those losses likely to occur. All such unforeseen disruptions during working hours may
result in idleness of manpower and equipment and waste of material, etc. for which no compensation shall be
paid to the Contractor.

54.3 No compensation is payable for interruption in the work due to any reason beyond the control of PAA.

55. Care of Works

55.1 From the commencement to the completion of the Works, the Contractor shall take full responsibility for the
care thereof and of all temporary works, and in the event that any damage, loss or injury should happen to the
Works or to any part thereof or to any temporary works from any cause whatsoever (save and except the
“expected risk(s)” as defined in Clause 56 hereof), the Contractor shall at his own cost repair and make good the
same so that at completion, the works shall be in good order and condition and in conformity in every respect
with the requirements of the contract and the Divisional Engineer’s instructions. The Contractor shall also be
liable for any damage to the Works occasioned by him in the course of any operations carried out by him for the
purpose of complying with his obligations under Clause 69 hereof. The Contractor shall be fully responsible for
the review of the Engineering design and details of the works and shall inform the PAA of any mistakes or
incorrectness in such design and details which would affect the works.

55.2  The Construction materials should be stacked at a suitable place and shall be so arranged that it may not cause
any hindrance for the passengers, functionaries and other officials of agencies etc. working at the airport as per
the direction of the Divisional Engineer or his representative.

553 The work shall be so arranged as not to cause any disturbance to the passengers / functionaries and other agencies
working at the airport.

56. Expected Risk

The “Expected Risk” are hostilities (where war be declared or not) invasion, act of foreign enemies, rebellion
revolution insurrection or military or usurped power civil war or (otherwise than among the Contractor’s own
employees) riot, commotion or disorder or use by occupation by the PAA of any portion of the Works in respect
of which a certificate of completion has been issued or any such operation of the forces of nature as reasonable
foresight and ability on the part of the Contractor could not foresee or reasonably provide against (all of which
are herein collectively referred as “the expected risk™).

57. Damage to persons and property
The Contractor shall (except if and so far as the Contract provides otherwise) indemnify and keep indemnified

the PAA and its Employees from and against all suits, claims, demands, proceedings, and liability of any nature
or kind, including costs and expenses, for injuries or damages to any person or any property whatsoever which
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may arise out of or in consequence of acts or omissions of the Contractor or its agents, employees, servants or
subcontractors in the execution of the Contract.

58. Accident or injury to Workmen

The PAA shall not be liable for or in respect of any damages or compensation payable at law in respect or in
consequence of any accident or injury to any workman or other persons in the employment of the Contractor or
any sub-contractor. The Contractor shall indemnify and keep indemnified the PAA against all such damages,
compensation and against all claims, demands, proceedings, cost charges and expenses whatsoever in respect
thereof or in relation thereto.

59. Fossils etc

All fossils, coins, article of value or antiquity and structures and other remains or things of geological or
archaeological interest discovered on the site of the Works shall as between the PAA and the Contractor be
deemed to be the absolute property of the PAA and the Contractor shall take reasonable precautions to prevent
his workmen or any other persons from removing or damaging any such article or thing and shall immediately
upon discovery thereof and before removal acquaint the PAA of such discovery.

60. Valuation of Variation

60.1 The Divisional Engineer shall determine the amount (if any) to be added to or deducted from Contract Price in
respect of any variation, addition, or omission made by his order. The valuation of any variation, addition or
omission shall be calculated on the basis of the unit prices contained in the Bill of Quantities if in the opinion of
the Divisional Engineer the same shall be applicable; if not then on the market rates.

60.2  No deviation from specifications stipulated in the Contract or additional items of work shall be carried out by the
Contractor unless the rates of the substituted, extra, altered or additional item have been approved in writing by
the competent authority failing which the PAA will not be bound to entertain any claim on this account.

60.3 For works items described in the priced bill of quantities (BoQ), the valuation of works shall be made as per the
evaluated rates provided in the corrected priced BoQ.

60.4 For work items not described in the priced bill of quantities (BoQ) but available in the Pak PWD Schedule of Rates
(SoR), the valuation of works shall be made on pro rata basis, and

60.5 For work items neither described in the priced bill of quantities (BoQ) nor available in the Pak PWD Schedule of
Rates (SoR), the valuation of works shall be made on the basis of actual cost (market rates) plus a lump-sum of
twenty-five per cent (25%) as overheads and profit. No extra, substituted, altered or additional item shall be
executed until its rate has been approved in writing by the competent authority; failing such prior approval, PAA
shall not be bound to entertain any claim on that account.

61. Quantities

The quantities set out in the Bill of Quantities are the estimated quantities of the work but they are not to be taken
as the actual and correct quantities of the works to be executed by the Contractor in fulfillment of his obligation
under the Contract.

62. Work to be measured

The Divisional Engineer shall except as otherwise stated ascertain and determine by measurement the value of
work done in accordance with the Contract. The Divisional Engineer shall, when he requires any part or parts of
the Works to be measured, give notice to the Contractor or the Contractor’s authorized agent or representative
who shall forthwith attend or send a qualified agent to assist the Divisional Engineer or his representative in
making such measurement and shall furnish all particulars required by either of them. Should the Contractor not
attend or neglect or fail to send such agent, then the measurement made by the Divisional Engineer or approved
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by him shall be taken to be the correct measurement of the work. The purpose of measuring is to ascertain the
volume of work executed by the Contractor and therefore determine the amount of the monthly payments.

63. Method of Measurement

The works shall be measured, notwithstanding any general or local custom except where otherwise specifically
described or prescribed in the Contract.

64. Clearance of Site on Completion

On the completion of the Works, the Contractor at his own cost shall clear away and remove from the Site all
Constructional plant, surplus materials, rubbish and Temporary Works of every kind and leave the whole of the
Site and works clean and in a workman-like condition to the satisfaction of the Divisional Engineer, rubbish
should be disposed of in the manner as directed by the Divisional Engineer or his representative.

65. Certificates for Completion of Works

65.1 When the whole of the Works have been substantially completed and have satisfactorily passed any test on
completion as prescribed by the Contract, the Contractor may give a notice to that effect to the Divisional
Engineer accompanied by an undertaking to finish any outstanding work during the Period of Maintenance. Such
notice and undertaking shall be in writing and shall be deemed to be a request by the Contractor, for the Divisional
Engineer to issue a Certificate of Substantial Completion in respect of the Works. The Divisional Engineer shall,
within twenty-one (21) days of the date of delivery of such notice either issue to the Contractor a Certificate of
Substantial Completion stating the date on which, in his opinion, the Works were substantially completed in
accordance with the Contract or give instructions in writing to the Contractor specifying all the work which, in
his opinion, are required to be done by the Contractor before the issuance of such Certificate. The Divisional
Engineer shall also notify the Contractor of any defects in the Works affecting substantial completion that may
appear after such instructions and before completion of the work specified therein. The Contractor shall be
entitled to receive such Certificate of Substantial Completion within twenty-one (21) days of completion, to the
satisfaction of the Divisional Engineer, of the work so specified and making good any defect so notified. Upon
issuance of the Certificate of Substantial Completion of the Works, the Contractor shall be deemed to have
undertaken to complete with due expedition any outstanding work during the Period of Maintenance.

65.2 Upon satisfactory completion of the work outstanding on the Works, the Divisional Engineer shall within twenty-
eight (28) days of the expiration of the Period of Maintenance issue a Certificate of Final Completion to the
Contractor. The Contract shall be deemed to be completed upon issuance of such Certificate, provided that the
provisions of the Contract which remain unperformed shall remain in force for as long as is necessary to dispose
of any outstanding matters or issues between the Parties.

66. Period of Maintenance

The “Period of Maintenance” shall be of one-hundred eighty (180) days duration, calculated from the date of
completion of the Works stated in the Certificate of Substantial Completion issued by the Divisional Engineer
in accordance with the Clause 65 hereof or, in respect of any Section or part of the Works for which a separate
Certificate of Substantial Completion has been issued, from the date of completion of that Section or part as
stated in the relevant Certificate. The expression “the Works” shall, in respect of the “Period of Maintenance”,
be construed accordingly

67. Completion of Outstanding Works and Remedying Defects etc.

During the Period of Maintenance, the Contractor shall finish the work, if any, outstanding at the date of the
Certificate of Substantial Completion, and shall execute all such work of repair, amendment, reconstruction,
rectification and making good defects, imperfections, shrinkages or other faults as may be required of the
Contractor in writing by the Divisional Engineer during the Period of Maintenance and within fourteen (14)

;::Ejgw
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days after its expiration, as a result of an inspection made by or on behalf of the Divisional Engineer prior to
expiration of the Period of Maintenance. To the intent that the works shall as soon as practicable after the expiry
of the Period of Maintenance be delivered to the PAA in as good and perfect condition (fair wear and accepted
tear) to the satisfaction of the Divisional Engineer as that in which they were at the commencement of the Period
of Maintenance. All such outstanding work shall be carried out by the Contractor at his own expense if the
necessity thereof shall, in the opinion of the Divisional Engineer, be due to the use of material or workmanship
not in accordance with the Contract, or to neglect or failure on the part of the Contractor to comply with any
obligation expressed or implied, on the Contractor’s part under the Contract. In case the Contractor fails to
comply with the requirements of the notice within ten days from its issue, the Divisional Engineer shall have
the power to have the works completed through any other agency at the risk and cost of the Contractor.

68. Refund of Security Deposits

The Security Deposit shall not be refunded prior to six months after the completion of the whole work, unless
and until a certificate is issued by the Divisional Engineer for successful and satisfactory passing of the Period
of Maintenance with no other liability on the Contractor.

69. Contractor’s Liability for Damage done

If the Contractor or his workmen or servants shall break, deface, injure or destroy any part of a building, in
which they may be working or any building, road, road kerbs, runway, taxiway, apron, culverts, ducts, fence
enclosure, water pipes, cables, drains, electric or telephone or wire poles, trees, grass or grassland or cultivated
ground contiguous to the premises on which the work or any part of it is being executed, or if any damage shall
happen to the work, while in progress from any cause whatsoever, or any imperfections become apparent in it
within three (03) months after a certificate, final or otherwise of its completion shall have been given by the
Divisional Engineer as aforesaid, the Contractor shall make the same good at his own expense, or in default, the
Divisional Engineer may cause the same to be made good by other workmen, and deduct the expense (of which
the certificate of the Divisional Engineer shall be final) from any sums that may then, or at any time thereafter
may become, due to the Contractor, or from his security deposit or the proceeds of the sale thereof, or a sufficient
portion thereof.

70. Assignment & Sub-Letting

The Contractor shall not assign or sublet the Contract or any part thereof or any benefit or interest thereon or
there under without the prior written consent of PAA. In case of failure, the Divisional Engineer shall by giving
Notice in writing rescind the Contract and have the Works executed at the risk and cost of the Contractor.

71. Stores to be supplied by PAA

If the specification or estimate of the work provides for the use of any special description of materials to be
supplied by PAA or if it is required that the Contractor shall use certain stores to be provided by the PAA (such
materials and stores, and the prices to be charged therefore as hereinafter mentioned being so far as practicable
for the convenience of the Contractor, but not so as in any way to control the meaning or effect of this Contract,
specified in the schedule of memorandum hereto annexed). The Contractor shall be supplied with such materials
and stores as required from time to time to be used by him for the purpose of the Contract only, and the value
ofthe full quantity of materials and stores so supplied at the rates specified in the said schedule or memorandum
may be set off or deducted from any sums then due, or thereafter to become due to the Contractor under the
contract or otherwise or against or from the security deposit, or the proceeds of sale thereof. All materials
supplied to the Contractor shall remain the absolute property of PAA and shall not on any account be removed
from the Site of the work and shall at all times be open to inspection by Divisional Engineer. Any such material
unused and in perfectly good condition at the time of the completion or termination of the Contract shall be
returned to PAA; but the contractor shall not be entitled to return any such materials unless with such consent,
and shall have no claim for compensation on account of any such materials so supplied to him, as aforesaid
being unused by him, or for any wastage in or damage to any such materials.

;::Ejgw
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72. Bills to be submitted monthly

A bill shall be submitted by the Contractor each month on or before the date fixed by the Divisional Engineer
for all works executed in the previous month and the Divisional Engineer shall take or cause to be taken the
requisite measurement for purposes of having the same verified, and the claim, as far as admissible, adjusted,
if possible, before the expiry of ten days from the presentation of the bill. If the Contractor does not submit the
bill within the time fixed as aforesaid, the Divisional Engineer may prepare a bill which shall be binding on the
Contractor in all respects

73. Completion drawings

The completion report of the work along with drawings on prescribed proforma shall be submitted by the
Contractor in five copies along with the final bill. In case of failure to submit the completion report and
completion drawings by the Contractor on the basis of which the work has been finally completed, the final bill
shall be withheld till their submission. The completion report and drawings should be complete in all respects.

Works relating to maintenance do not come under the preview of this clause.

74. Final Bills

The final bill shall be submitted by the Contractor within one month from the date of completion of the Works
otherwise the Divisional Engineer’s certificate of the measurement and of the total amount payable for the work
accordingly shall be final and binding on all parties and will not be called in to question by anyone.

75. Urgent repair

If by reason of any accident or failure or other event occurring to or in connection with the Works or any part
thereof during the execution of the Works or during the Period of Maintenance any remedial or other work on
repair shall in the opinion of the Divisional Engineer or his representative be urgently necessary and the
Contractor is unable or unwilling at once to do such work or repair, the Divisional Engineer may by his own or
other workmen do such work or repair as the Divisional Engineer or his representative may consider necessary.
If the work or repair so done by the Divisional Engineer is work which in the opinion of PAA the Contractor
was liable to do at its own expense, under the Contract, then all costs and charges properly incurred by the
PAA, in so doing shall on demand be paid by the Contractor to the PAA or may be deducted by PAA from any
monies due or which may become due to the Contractor. Provided always that the Divisional Engineer shall as
soon as after the occurrence of any such emergency as may be reasonably practicable notify the Contractor
thereof in writing.

76. Bribes, Commission etc

Any bribe, commission gift or advantage given promised or offered by or on behalf of the Contractor or his
partner, agent, or servant in relation to obtaining or to the execution of this or any other Contract with PAA, or
given, promised, or offered by, or on behalf of, the Contractor, or his partner, agent, or servant, to any officer
or person in the service or employment of PAA, who shall be in any way connected with the obtaining or the
execution of this or any other Contract, shall in addition to any criminal liability, which he may incur subjects
the Contractor to cancellation of this Contract, and also to payment of any loss resulting from any such
cancellation. Any question or dispute to the commission of any offence under this Clause shall be settled by the
PAA, in such manner as it deems fit and sufficient and its decision shall be final and conclusive.

77. Increase or Decrease of Cost
77.1 The Contractor is deemed to have quoted rates given in the Contract (Bill of Quantities) based on the prices of
certain specified materials prevalent in the month during which the last day of the submission of Bid fell.

77.2 No price adjustment shall be allowed under this clause except in respect of the materials specified in Appendix-

;::Ejgw
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A to Bidding Document which have actually been incorporated in the Permanent Works during the
corresponding period of increase or decrease.

77.3 Adjustment shall be allowed for the specified materials according to the method prescribed in the Appendix-A
to Bidding Document.

77.4 All claims for additional payments under this Clause shall be lodged by the Contractor with the Divisional
Engineer within such reasonable time from the date of occurrence of the event which, according to the
Contractor, entitles him to such additional payments by PAA, but in no case after the expiry of twenty-eight (28)
days thereof, such claims shall invariably be supported with all relevant necessary details and particulars required
for proper verification thereof and the Divisional Engineer shall be entitled to require the Contractor to provide
such further details / information as may be required for due and effective verification of such claims.

71.5 The Divisional Engineer shall verify and certify for payment, if any, claims lodged by the Contractor under this
Clause within a period not exceeding twenty-eight (28) days from the date on which the same are submitted by
the Contractor as aforesaid.

77.6 In case the PAA is entitled to recover from the Contractor any sum or sums under this Clause arising from any
decrease in the said prices for materials, the provisions of this Clause shall apply mutatis mutandis to such
recoveries by the PAA.

77.7 If the Contractor fails to complete the works within the time for completion, adjustment of prices therefore until
the date of completion of the works shall be made using either the indices or prices, whichever are more favorable
to the PAA, provided that if extension of time is granted the above provision shall apply only to adjustments
made up to the expiry of such extension of time.

77.8 No escalation shall be allowed to the Contractor in respect of the period extended for the completion of the work
due to his own fault.

77.9 The Price Adjustment shall be applicable only for the Contracts having stipulated completion period greater than
eighteen months and contract price exceeding financial limit of PEC Constructor’s Registration Category C-3 as
amended from time to time. Contracts having stipulated completion period less than or equal to eighteen months
and value equal to or less than the above said limit will be considered as fixed price contracts.

78. Water Supply/ Power Supply ete

The Contractor should make his own arrangement for water and power supply required for execution of work
and nothing will be paid for the same, by the PAA. Provided that in case water supply is allowed by the PAA
to the Contractor from water mains passing through areas where the work is required to be carried out, the
Contractor shall pay the cost of water to the department at one-half (1/2) per cent of the total cost of work for
drinking purpose and one (01) per cent of the total cost of the items of work involving use of water (that is for
constructional purposes). The Contractor shall bear full charges for laying its water lines of all length and size
/ dimensions from the mains to the site of his underground tanks as he may require and construct for storage
purposes at its own cost.

79. Abandonment of work by PAA
PAA shall have the power to abandon any work whether in progress or otherwise and in such an event, the

Contractor shall have no claim for any compensation of any kind whatsoever from PAA except the actual cost
of the work executed at the Site under the Contract for which the contract requires payment to be made.

80. Materials obtained from excavation & dismantling

All materials (e.g. stone and other materials) obtained in the work of dismantling, excavation etc., will be
considered PAA property and may be issued to Contractor (if they require the same for their own use) at rates
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approved by the Divisional Engineer. If these materials are not required by them, they will be disposed of as
found fit by the PAA.

81. Danger Signs to be provided by Contractor

Lights for illumination, danger signs for warning, and information / cautionary signs in approved colors and
sizes shall be provided by the Contractor wherever required at his own cost on the barriers as directed by the
Divisional Engineer.

82. Authenticity of Financial Instruments
Any financial instrument, submitted by the Contractor as Bid Security, and Performance Guarantee, if found

fake or dishonored by the issuing bank / financial institution at any pre-/ post-contractual stage shall, in addition
to any criminal liability, call for blacklisting of the Contractor.

;—;v&jg“p
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PAKISTAN AIRPORTS AUTHORITY

BILL OF QUANTITIES

Name of Work:

PROVISION OF SUN SHEDS WITH ALLIED WORKS AT ENTRY POINTS OF JIAP KARACHI

Sub-Head I: Civil Works

DESCRIPTION

QUANTITY

RATE

IN FIGURES

IN WORDS

UNIT

AMOUNT

P/F of Aluminum Speed Breakers 380mm wide and height 60mm with
semi circular end caps, fixing in position with epoxy solution and 16mm
bolts drilled in pavement complete in all respect as per directions of the
Engineer in Charge.

190 Rft

P.Rft

P/F of Trafic Lanes Guidance fixed PU bollards (PVC delineator posts)
75mm height 80mm body dia & 200mm Base dia (high elastic) with 3
bands of Reflective stickers (as approved by Engineer-in-charge)
complete with fixing in position using 16mm bolts etc complete in all
respect as directed.

70 Nos

Each

Traffic road signs catergory-1 including fixing in cement concreate 1:2:4
complete as per direction of Engineer incharge.

9 Nos

Each

Providing and Installation of Tensile Fabric Shed in canopy shape
consisting of 06 nos 16ft long main posts of 8" dia MS pipe (Seamless)
8 gauge along with 5" to 6" dia pipes in shed main frame & 3" to 4" dia
same pipe in trusses, 4" dia pip in braces/support pipes, 3" dia pipe in
canopy frame and canopy top covered with high-tenacity polyester base
cloth 800 gramms per Sq. Mtr of approved shade / color fixed in
alluminuim/GI Strips of approved design including cost of additional
length of fabric for canopy and side borders (min 5 feet) with cost of CO2
welding for all pipe junctions and poles with base plate of

3000 Sft

P.Sft

=

For PAA
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S. No. DESCRIPTION

QUANTITY

RATE

IN FIGURES

IN WORDS

UNIT AMOUNT

size1.50'x1.50'x 1/2" thick incl stiffuners tightening in anchor bolts 1" dia
2 feet long including cost of making pit 2'-6"x2'-6"x2'-0" deep filled with
1:2:4 Cement Concrete with compacting and curing, streching shade
sheet / canopy rods with 8 to 10mm steel tension wire / sling (as
required) complete in all respect as per drawings including the cost of
red oxide and oil painting to all metalic work complete in all respect as
per direction of the Engineer-in-charge (Shade flat area will be
measured for payment).

TOTAL

Contractor

=

For PAA
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Appendix - A

SCHEDULE OF BASIC PRICES OF SPECIFIED MATERIALS

A) Basic Price Materials (To be filled by the bidder)

We confirm herewith that the following prices were prevalent in the month during which the last day
of the submission of bidder fell and have been taken as a basis for quoting the prices given in our Bidder.

Adjustment of increase / decrease in price shall only be admissible for the materials listed herein

under:
S.No. Materials Unit Basic Price Remarks
Ex-Factory/Works
1 2 3 4 5
1. | Cement The basis of the rate is the
Monthly Statistical Bulletin
Bag issued by the. Pakistan
(50 Kg) Bureau of Statistics.
1) Ordinary Portland Cement N
ii) Sulphate Resisting o) --do --
Cement
2. | Steel T
1) Reinforcement Bars Kg --do --
ii) M.S. Sections A --do --
3. | Bitumen P The basis of the rate is the
P Monthly Statistical Bulletin
L issued by the Pakistan
I Bureau of Statistics. If not
C available then basis would
A be National Refinery,
Tonne B Attock Refinery or from an
(1000 Kg) L approved equivalent
1) Grade 60/70 E source.
ii) Grade 80/100 --do --
ii1) Cutback Bitumen --do --
a) Medium Curing
b) Rapid Curing --do --
--do --
Note:

(1) If the price paid by the Contractor for any of the Specified Materials shall differ from the basic thereof and
shall cause an increase or decrease of cost to the extent of five (5) per cent or more to the Contractor in
carrying out the Contract, the increase or decrease of such cost shall be adjusted in the Contract Price
accordingly. The actual payments shall be made on the basis of quantities actually measured and certified for
payment. Any fluctuation in the prices of materials other than the Specified Materials shall not be subject to
adjustment of the Contract Price.

(2) The Bidders shall submit satisfactory documentary evidence in support of the rates and prices filled up in
this Appendix.

We agree that price variation in the above listed basic prices during the currency of the Contract will be
adjusted only to the extent as stipulated under the Conditions of Contract.

Authorized Signatures

Name

Seal
Date

For Contractor

~ For P.AA. A-1
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MATERIALS TO BE PROVIDED BY PAA

Appendix - B

Schedule showing (approximately) materials to be supplied by the PAA under Clause 52 of

the General Conditions of the Contract or for work contracted to be executed and the rates at which

they are to be charged for

Particulars

Rate at which the material shall be
charged to the Contractor

Unit

Rs.

Place of Delivery

NI

Note: The person or firm submitting the Bid should see that the rates in the above schedule are filled
up by the Divisional Engineer on the issue of the form prior to the submission of the Bid.

T

~ForP.AA.
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Appendix - C

PERFORMANCE BOND GUARANTEE

Guarantee No:

Date of Issue:
Amount of Guarantee:
Date of expiry:

BY thiS BONA WE .....oiiieiiiie ettt (hereinafter called “THE SURETY?”), (1)
do hereby bind ourselves and our successors and assign jointly and severally by these presents to pay to the
PAKISTAN AIRPORTS AUTHORITY, KARACHI (hereinafter referred to as the PAA which term shall include his
successors in office and assigns) unconditionally on demand and without further question, the sum of

RS (R =TT PRSPPI §
sealed with our respective seal and dated this ......... ... WHEREAS
T PP (hereinafter

referred to as “THE CONTRACTOR”) by an agreement made between the PAA of the one part and the
Contractor of the part have entered into a Contract hereinafter called “Said Contract” for the Construction,
completion and maintenanCe Of ... ... ” as therein mentioned in
conformity with the provisions of the said contract and the sum mentioned in the above written Bond represent the
amount of Performance Bond to be furnished by the Contractor for due fulfilment of obligations under the said
Contract.

NOW THE CONDITION OF the above written Bond is such that if the Contractor shall duly perform & observe all
the terms, provisions, conditions & stipulations of the said contract on the Contractor’s part to be performed &
observed according to the true purpose, intent & meaning hereof as determined by the PAA who shall be the sole
judge in the matter, or if on default by the Contractor for which the PAA shall be sole judge the Sureties/Surety
shall pay the amount of this Bond to PAA without reference to the Contract, then this obligation shall be null and
void but otherwise shall be and remain in full force and effect but no alteration in terms of the said Contract made
by agreement, between the PAA and the Contractor or in the text or nature of the works to be constructed,
completed and maintained thereunder and no allowance of time by PAA under the said Contract nor any
forbearance or forgiveness in or in respect of any matter or thing concerning the said Contract on the part of the
PAA shall in any way release the Sureties/Surety form any liability under the above written Bond.

AND WE agree that this Bond shall be irrevocable and the Guarantee hereby given shall be valid up to
............................................. and that a Certificate signed by the Director Engineering Services / Additional
Director, stating that the Bond has become due will be sufficient proof of its forfeiture and we shall pay the amount
so demanded without, any further proof of any kind and that the payment shall be made by us forthwith on the
receipt of the Certificate of the Director Engineering Services / Additional Director as aforesaid.

Notwithstanding anything contained hereinabove, the Bank’s liability under this Guarantee shall in no event exceed
the sumof Rs...................... (RUPEES. .. e e ), and this guarantee
shall remain valid up to ... where after the Bank shall be completely discharged and
released from all its liabilities hereunder unless a claim is received before the aforesaid expiry date.

Signed, sealed and delivered by the said in the presences of:

For and on behalf of For and on behalf of
M/s
CONTRACTOR SURETY
WITNESSES
1. Signature 2. Signature

Name Name

CNIC: CNIC:

Address Address

For Contractor

~ForP.AA. A-3
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Appendix - D

MOBILIZATION ADVANCE GUARANTEE

(Bank Guarantee)
Guarantee No. Date

WHEREAS the Pakistan Airports Authority (hereinafter called PAA) has entered into a Contract for
(Particulars of Contract), with Constructor “M/s
” (hereinafter called the “Contractor”).

AND WHEREAS, PAA has agreed to advance to the Contractor, at the Contractor’s request an amount of Rupees (Rs.
), which amount shall be advanced to the Contractor as per provisions of this Contract.

AND WHEREAS, PAA has asked the Contractor to furnish Guarantee to secure the advance payment for the performance of
his obligations under the said Contract.

AND WHEREAS, (Scheduled Bank) (hereinafter called
the “Guarantor”) at the request of the Contractor and in consideration of the PAA agreeing to make the above advance to the
Contractor, has agreed to furnish the said Guarantee.

NOW, THEREFORE, the Guarantor hereby guarantees that the Contractor shall use the advance for the purpose of above-
mentioned Contract and if he fails and commits default in fulfilment of any of his obligations for which the advance payment is
made, the Guarantor shall be liable to PAA for payment not exceeding the aforementioned amount.

Notice in writing of any default, of which the PAA shall be the sole and final judge, on the part of the Contractor, shall be given
by the PAA to the Guarantor, and on such first written demand, payment shall be made by the Guarantor forthwith of all sums
then due under this Guarantee as determined by the PAA without any reference to the Contractor and without any objection.

This Guarantee shall remain in force until the advance is fully adjusted against payments from the interim Payment Bills of the
Contractor or until (Date) whichever is earlier.

The Guarantor’s liability under, this Guarantee shall not in any case exceed the sum of Rupees
(Rs. ).

This Guarantee which is unconditional and irrevocable, shall remain valid up to the aforesaid date and shall be null and void
after the aforesaid date or earlier if the advance made to the Contractor is fully adjusted against payments from interim Payment
Bills of the Contractor provided that the Guarantor agrees that the aforesaid period of validity shall be deemed to be extended if
on the above mentioned date the advance payment is not fully adjusted as payments from interim Payment Bills of the
Contractor.

GUARANTOR

For

(Bank Limited)
1. Signature
2. Name
3. Title

g

__For P.A.A. A-4 For Contractor
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Following is the list of approved schedule banks (financial institutions) acceptable to PAA for

LIST OF BANKS

obtaining Bank Guarantee(s):

Public Sector

)
2)

3)

National Bank of Pakistan
Sindh Bank Limited

The Bank of Punjab

Private Sector

4)
5)
6)
7)
8)
9)
10)
11)
12)
13)
14)
15)

16)

Allied Bank Limited

Askari Bank Limited

Bank Al Habib Ltd.

Faysal Bank Ltd.

Habib Bank Ltd.

Habib Metropolitan Bank Ltd.
JS Bank Ltd.

MCB Bank Ltd

Samba Bank Ltd.

Soneri Bank Ltd.

Standard Chartered Bank Ltd.

United Bank Ltd.

Industrial and Commercial Bank of China Ltd.

Islamic Banks

17)
18)
19)

20)

T

Al Baraka Bank (Pakistan) Limited
Banklslami Pakistan Limited
Dubai Islamic Bank (Pakistan) Limited

Meezan Bank Limited

~ForP.AA. -
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Appendix - F

LIST OF APPROVED MANUFACTURERS / SOURCES

This list of recommended manufactures and / suppliers of different materials / equipment with brand
names have been provided in order to establish a standard level of performance. The Contractor is
supposed to provide and fix the materials / equipment of acceptable quality from the list or equivalent
as approved by the Engineer. Whereas the preference of brand and model will be decided by the
Engineer. Material from approved list shall stand rejected, if it fails in any of the specified tests or
quality standards.

Sr. No. Description Manufacturer/Supplier/Source
Civil Works
1 Cement (OPC, SR) Lucky, Pioneer, Maple Leaf, Fauji, Askari, Power,
Cherat, DG Khan, Dewan
2 Cement (White) Kohat, Maple Leaf, Zealpak
3 Construction Chemicals & [Sika, Fosroc, BASF, Ultra, Fastchem, Vertex, MAPEI,
Sealants KALON, Mitchell
4 Anchoring / Fixing Systems |Strong hold, Strong force, Hilti, Fischer
5 Sand Bholari or from any other approved source as per Mix
Design.
7 Aggregate From approved source.
8 Steel Reinforcement Amreli, FF Steel, AFCO, litehad, litefaq, Fazal, PECO,

Razzaque, Metropolitan, Mughal, Pak Steel, Model Steel,
Nizami Brothers, Moiz Steel, Poineer, Tayyaba Steel or
approved equivalent.

9 Bitumen (Cold) National Refinery, Attock Petroleum, PARCO

10 Bricks/Blocks Local (Brand / source to be approved by the Engineer)

11 Ceramic Tiles Shabbir, Master, Time Ceramic, National, or equivalent

imported

12 Vinyl Tiles Decora, Marflex, A.T.S. Synthetic

13 Wooden Flooring Sarina, Firstfloor or equivalent

14 Textured Decorative Rockwall, Wall Tec, Rock Shield, Sand Tec, Graffito, Jotun
Wall Coating

15 Aluminium Doors / Windows |ALCOP, Pakistan Cables, Chawla, Prime, Ittehad Aluminium,
Thermec, Eng: Co, Alhali Aluminum Co (Pvt) Ltd, Krudson,
Lucky or equivalent

16 Aluminium Composite Panel ALCOP, Chawla, Pakistan Safety Glass (Alucobond), AKB
(EuroBond — Exterior. & DuBond — Interior)

17 Paint ICl (Dulux, Paintex), Berger Robbialac, Brighto, Master,
Kansai (Japan), Nippon, Jotun, Diamond, Buxly, Pakistan
Phthalates Limited (Kalon Chemicals Company) or equivalent.

18 Powder Coating Jotun or approved equivalent

19 Concrete Pavers Tuff Tiles, Izhar, Envicrete, National Pavers, Banu
Mukhtar, Magnacrete or equivalent

20 Insulation Diamond (Jumbolon), Pakistan Insulations, Safe line,
Insugreen

T
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Sr. No. Description Manufacturer/Supplier/Source
21 Membranes for Roof and  |Polytec (Henkel Polybit), Hygrip, Roof Grip, A.T.S. Synthetic,
Basement walls Petro Seal, Bitumat (Saudi Arabia), Pakistan Phthalates
Limited (Kalon Chemicals Company), Sika Raingard
22 uPVC Doors / Windows Framez, Uniwin, Nasar Steel, U-Tech, Green Door, V- Make,
Chawla
23 Steel Doors and windows SECCO or any other approved equivalent
24 Termite Proofing Agenda (Termidor), Biflex, Fiprokil, Mirage, Termicure, Ability
25 Terrazzo Tiles As approved by Engineer
27 Pre-Engineered Steel Zamil, Mammut, Mabani, Kirby, Banu Mukhtar, Izhar,
Buildings SACHAL
28 Gypsum False Ceiling Elephant, Lodhia (Arish), DFB, United
29 Glass Pakistan Safety Glass, Ghani, Al-Fattah, Khawaja,
Nowshera Prince or equivalent.
30 Door hardware Kolf, Sitara Hardware, Jb.Saeed, IM Hardware (Yale),
Alpha, Khas, Babar, or approved equivalent.
32 SS Railing Dah Shi (Taiwan) or equivalent
33 Medium Density Al-Noor, ZRK, Nuboard or equivalent.
Fibreboard
34 High Density Patex, Sonitex or equivalent
Fibreboard
35 Plywood Patex, Marineplex or equivalent.
PUBLIC HEALTH WORKS
1 Sanitary Ware (WC Porta, Marachi, Master, ICL, Finecera, Karam, Cera and 3
Indian, WC Star or equivalent.

European, Basin /
Vanity, Urinal, Flushing

Cistern)
2 Bottle trap Porta, Master, Faisal, Sonex, Asia and Super Asia or
equivalent.
3 Bath / Kit. Fittings Porta, Master, Faisal, Sonex or equivalent.
4 PPR-C Pipes & Fitting Dadex, Beta, Master, Plasco, Turk Plast, Popular Pipe,

Accufit, Minhas, Dura Built, IIL, Builtec, Euro Gulf, YAH
Plastic Industry, Pelikan Pipe Industry (Civic)

5 uPVC Pipes & Fittings Dadex, Shavyl, Galco, Beta, Turk Plast, Jamal, Fast Flow,
Plasco, Popular Pipe, Master, Accufit, Dura Built, Builtec,
Euro Gulf, YAH Plastic Industry, Newtech, Pelikan Pipe
Industry (Civic), Prime Star Industries or approved equivalent.

6 RCC Pipe Shalimar, Pakistan Pipes, National Pipe Industry

7 G.l. Pipes International Industries Ltd. (lIL), Master Pipe, Jamal,
Victory, Steelex or equivalent

8 C.l. Pipes C.l. Engineering / Corp: Teepu, Alpine, NPC and CME or
equivalent.

9 Gate / Sluice Valves KITZ (Star Corporation), Teepu, Anwer, Asia, Rehman

Group, Sirajia Trading co.
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Sr. No. Description Manufacturer/Supplier/Source
10 G.I. Fittings KITZ (Star Corporation), Health Engineering (HE)
1" C.l. Fittings & Valves Teepu, Alpine, Sirajia Trading co.
12 C.I. Manhole Cover CME, Teepu, Alpine, Turk Plast
17 MS Seamless Pipe Huffaz Industries, Jamal, KITZ, Sirajia Trading co., Master
Pipes, Victory
18 PVC Water Stop Fosroc, Sika, Decora, Marflex
19 HDPE pipe and Fittings Dadex, Jamal, Plasco, Turk Plast, Beta, Popular Pipe,
Accufit, 1IL, DURA BUILT, Builtec, Fast Flow, YAH Plastic
Industry, Newtech, Pelikan Pipe Industry (Pelikan), Prime
Star Industries
21 Water Tank Master, Super Tuff, Dura, Accufit, Prime Master
22 Kitchen Sink Porta, Atlas, Asia or approved equivalent
ELECTRICAL & MECHANICAL WORKS
1 Wires and Cables Pakistan Cables, Fast, AGE, Newage, GM
2 Air Switch Breaker, Terasaki Japan, Siemens, ABB, MG, Hager, Schneider
Load brake switches, Electric
MCCB and MCB etc.
3 Switches and Sockets Schneider, Philips
4 Down Light/ Batten Lights |Sunlight, Pierlite, Future Technology, Orient
5 Flood Lights Philips/ Signify, Osram, GE, Thorn
6 Fans Pak, Royal, SK, Super Asia,
Ceiling/Exhaust/Bracket
7 UPS Huawei, Homage, Inverex, Goodwee, Crown, Fronius, APC
8 Tubular batteries AGS, Phoenix, Osaka, Exide, Volta
9 AC Units Gree, Haier, Orient, Green Air, Dawlance, PEL,
Kenwood
10 Air Curtains Gree, Haier, Orient, Green Air, Dawlance, PEL,
Kenwood or Equivalent
11 PVC Conduits and Polupar, Galco, Sheval, Adamjee, GM, Dadex
Pipes
12 PVC Cable Trunk Adamijee, Jeddah or equivalent
13 Termination Kit / Straight |Raychem (Germany), 3M (USA), Elastimod (Egypt)
Jointing Kit
14 LV main distribution panel |Siemens, PEL, FICO, Schneider Electric, ABB, Sunbeams,
Engineers & Engineering, Libra, Hussein & Co., BLS
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HSE MANUAL FOR PAA CONTRACTORS, SUPPLIERS & CONCESSIONAIRES

Chapter 1
INTRODUCTION

1.1. INTRODUCTION

Integrated Management System comprising International Management System standards I1ISO
9001: 2008 (Quality Management System), ISO 14001: 2004 (Environmental Management
System), OHSAS 18001: 2007 (Occupational Health and Safety Management System), and
ICAO's SMS (Safety Management System) has been implemented in Pakistan PAA. These
standards require adherence from all the stakeholders to fulfill their respective obligations
towards vital aspects of Safety, Quality, Occupational Health and Environment. This HSE
Manual outlines the responsibilities of contractors, suppliers and concessionaires working for
PAA or on the areas under PAA’s jurisdiction

1.2 PAA IMS POLICY

Top Management commitment is demonstrated in IMS Policy, attached as Appendix-A (English
version) and Appendix-B (Urdu version).

1.3 RESPONSIBILITY & AUTHORITY
1.3.1 RESPONSIBILITY FOR HSE COMPLIANCE:

1.3.1.1 PAA shall require Contractors and/or Sub-contractors / Suppliers / Concessionaires to affirm that
all supervisors are responsible for ensuring that the works / activities are performed in
accordance with all applicable health, safety and environmental rules, regulations and good
working practices with equal diligence being paid to the fulfilment of the contractual technical
specifications.PAA will require Contractors and Sub-contractors to advise such personnel of their
safety responsibilities. Contractors / Suppliers / Concessionaires shall also provide PAA with their
organizational setup for a particular contract / subcontract / renewal / bid invitation document,
where applicable, specifying the areas of safety responsibilities of their supervisors.

1.3.1.2 All DDGs shall ensure imparting necessary directions and establish requisite monitoring &
evaluation mechanism in their respective area of responsibilities to fulfill the vision and the
objectives contained in this manual.

1.3.1.3 The concerned Directors / Additional Directors / Airport Managers / Chief Operations
Officers / Location Heads / Sectional Heads, involved / engaged in the purchase of materials,
services and contracts (including sub- contracts, if any), shall ensure effective implementation of
this manual. They shall also be responsible to designate Contract Coordinators where applicable
especially on large scale projects.

1.3.1.4 Contract Coordinator (a designated PAA Employee) shall be responsible for the on-site
implementation of HSE requirements by the contractors and their officials / workers. He shall also
be responsible to record on-site management activities and meetings specific to the HSE issues.

1.3.1.5 Deputy Management Representatives (DMRs) shall be responsible to oversee the
implementation and effectiveness of this manual at their respective Airports / ATS Units /
Locations.

1.3.1.6 The concerned Directors / Additional Directors / Airport Managers / Chief Operations
Officers / Location Heads / Sectional Heads, involved / engaged in the purchase of materials,
services and contracts (including sub- contracts, if any), shall ensure incorporation of specific
clause(s) on Safety, Health & Environment in the contract agreements or their renewals / bid
invitation documents indicating the need for compliance with the detailedguidelines as outlined in
this manual.

15/03/2017 1-1 MNL-002-MSXX-2.0
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1.3.1.7 All Safety, Health and Environment requirements contained in this manual shall also be made part
of the bid invitation documents / contracts.

1.3.1.8 Any specific requirements not covered in this manual and in the existing HSE clause of the contract
/ lease agreement may be specified in the contract / lease documents by the respective PAA
functions, in consultation with Additional Director SQMS (REG/CF), Additional Director SQMS
(ANS/APS) at HQPAA and concerned DMRs at Airports / ATS Units / Locations. These may
include but not limited to:

Working procedures

b. Risk / impact assessment of the job

C: Requirements of transporting carrier, machinery / equipment and tools

d. Handling / packaging identification requirements

e. Information about the product composition

f. Compliance to the related Safety, Health & Environment procedures for performing the
activity

g. Usage of Personal Protective Equipment (PPE)

h. Competence / training requirements of workers

i. Handling and disposal of waste, etc

j- The need to obtain Permit To Work (PTW), where required

k. Emergency procedures

L. Accident / incident reporting

m. Legal requirements

1.3.1.9 The concerned Directors / Additional Directors / Airport Managers / Chief Operations
Officers / Location Heads / Sectional Heads may ask the supplier / contractor / concessionaire
to carry out a risk assessment before awarding a contract for high-risk tasks, where applicable.

1.3.2 ONSITE MANAGEMENT OF CONTRACTORS FOR MEGA / MAJOR
PROJECTS:

1.3.2.1 The concerned DDGs / Directors / Additional Directors / Airport Managers / Chief
Operations Officers / Location Heads / SectionalHeads shall ask the contractor / supplier /
concessionaire to designate a Safety Officer wherever applicable, depending upon the quantum
of contract, who shall be the focal person and responsible for on-site implementation of HSE
requirements on part of contractors / suppliers / concessionaires. For Contracts / Agreements of
smaller quantum, the contractor / supplier / concessionaire shall be directly responsible in this
regard without having the need to designate such representatives.

1.3.2.2 The concerned Directors / Additional Directors / Airport Managers / Chief Operations
Officers / Location Heads / Sectional Heads shall be responsible to nominate a representative
(Contract Coordinator) for on-site management of contractors for mega / major projects. The
contract coordinator / representative shall monitor the HSE compliance by the contractor / supplier.
This includes monitoring of:

a. Controls to prevent HSE risks

b. Contractor equipment for appropriateness
c. Compliance of work procedures
d

Waste Disposal & Record keeping

15/03/2017 1-2 MNL-002-MSXX-2.0
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e. Compliance of regulatory requirements, to this HSE Manual or their ownHSE Manual(s) if
exceeding the requirement stipulated by the PAA and PTW by contractors / suppliers /
concessionaires

1.3.2.3 Regular on-site meetings with the contractor must be convened / held to discuss the HSE
compliance and reiated aspects of the job. Records of such meetings and on-site management
activities must be maintained by the Contract Coordinator.

1.3.2.4 HSE audit or on-site inspections shall be carried out randomiy by the authorizedinspectors of SQMS
Directorate in coordination with the concerned Directorate /Branch at HQPAA and concemed Section
at airports / locations for checking HSE compliance. IAR (Improvement Action Report) on PAAF-002-
MSXX shall be raised/ generated in case any non-conformity is observed or if any corrective or preventive
action is required. All proceedings of the audit or on-site inspections shall be documented by the
respective inspectors.

1.3.25 All the works, purchase / supplies and services being carried out / rendered by Contractors /
Suppliers / Concessionaires shall be liable to monitoring and supervision by PAA's authorized /
designated official(s) to ensure their HSE- worthiness. Surprise inspection may be carried out at
any time by SQMS Officials.

1.3.26 The monitoring / supervision so required shall be made under the relevant clause(s) of the
contract. The performance monitoring data of contractors with regard to compliance to HSE
manual and PAAO will be collected / maintained and documented on periodical basis by the
respective DDGs as well as by SQMS Directorate / SQMS teams at locations, to develop necessary
corrective/ preventive actions accordingly. This significant data of a particular contractor/ supplier /
concessionaire, will be critically observed and be given due consideration at the time of awarding /
continuation / renewals etc of any contract.

1.3.2.7 Al potential Contractors, Suppliers and Concessionaires shall be informed about the availability of
HSE manual which would require compliance from them. The latest version of this Manual shall be

posted on the PAA's Official Website www.PAApakistan.com.pk.

1.3.2.8 The concemed Directorate / Branch / Airport / Location shall provide the hard copy of the latest
version of HSE Manual to the Contractors / Suppliers / Concessionaires at the time of signing of
the Contract Agreements / License Agreements / Lease Deeds / Purchase Orders / Supply Orders,
etc.

a. No work be executed without supervision of concerned representation of OPI Section / Branch,
especially at aerodrome.

b. The representation of OPl section / function shall -ensure implementation of preventive control
measures during execution of workand corrective measures in case of any abnormal / emergency
situation.

c. All food concessionaires shall preferably be certified in Food Safety Management System ISO
22000: 2017.

1.3.28 In case of existence of any Contractor's, Supplier's and Concessionaire's HSE Manual having
provisions more stringent to this HSE manual, those shall be applicable as far as the currency of
that particular contract is concerned.

1.3.2.10 All the Contractors, Suppliers and Concessionaires shall be responsible to provide and update
bare minimum training / awareness on HSE to theiremployees and subsequent implementation.
Any breach / violation thereof by any of such employee(s) shall be construed upon to be on behalf
of that very Contractor, Supplier and Concessionaire. Records pertaining to HSE related training /
awareness shall be maintained and provided to concemed PAA official(s) designated by the OPI
and/or Representative(s) of PAA's SQOMS team.

15/03/2017 MNL-002-MSXX-2.0
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1.3:2:11 The training / awareness described above shall include but not limited to thefollowing:-

a. Site acquaintance (i.e. Aerodrome / Building layout, Building Evacuation Procedure,
etc).

General aerodrome layout & hazards and handling of standard equipment.

HSE related operational hazards / environmental aspects and risks / environmental
impacts associated and related control measures with the particular contract /
agreement.

Basic First Aid and other corrective measures.
e. Application of Permit to Work / Lock Out and Tag Out.

f. Special MSDS, classification / composition of hazardous material for handling of
hazardous material.

g. Incident(s) / accident(s) including environmental incidents (spills, etc) reporting.
h. Waste management.

i. Basic Fire Fighting.

j- Safe driving.

k. Response in emergency.

L. Personal Protective Equipment (PPE).

2
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Chapter 2
GENERAL INFORMATION

21  BASIC SAFETY & SECURITY RESTRAINTS

211 The following are some basic safety & security restraints. In case of violation of any of these,
Contractors / Suppliers / Concessionaire shall be dealt with in accordance with Rule 91 (Section
10) of CARs 94:

2.1.1.1 Possession or use of alcoholic beverages or illegal drugs.

2.1.1.2 Possession of un-authorized explosives. firearms, ammunition, and otherweapons.

2.1.1.3 Violation of any safety or security rules or requirements as laid down in PartVIill, Section 10 of
CARs, 94 (Rule 92-110).

2.1.14 lllegal dumping, handling, or disposal of hazardous materials.
2.1.1.5 Demolition or removal, without written permission, of any property belonging toPAA.

2.1.16 Intimidating, threatening, harassing, impeding or interfering with PAA employee(s) or designated
representative(s).

2.1.1.7 Misuse of fire prevention and protection equipment.

2.1.1.8 Unauthorized removal or destruction of a safety barricade, handrail, guardrail. warning sign, fall
protection, or other warning devices intended to protect employees or property.

2.2  SAEETY PERMITS

221 All PAA contractors, suppliers or concessionaires shall obtain prior approval for PTW from PAA's
authorized / designated official{s) and follow all the safety requirements, precautions. controls of
PPEs classified as PTW related tasks as any of the operations mentioned below may present a
hazard to people, property and environment.

22.1.1 Performing buming, welding, cutting, soldering, or other hot work.

2212 Working on fire protection / detection systems.

22.1.3 Working on electrical, steam. chilled water systems or other energized systems.
22.14 Installing a temporary electrical service

2215 Working with hazardous chemicals (including solvents and paints).

22.1.6 Handling, transporting or generating hazardous wastes (including hospital biclogical waste, waste
oll, chemicals, condensate, etc).

221.7 Usinga gas, diesel, or LPG (such as Propane) powered engines.
22.1.8 Working on gas pipe lines or associated equipment.

22.19 Operating a power vehicle or self-propelled work platform.
2.2.1.10 Excavation/ trenching.

22.1.11 Using radioactive sources or conducting field radiography (x -ray).
2.2.1.12 Working with asbestos & asbestos — containing materials.
2.2.1.13 Working on security systems.

2.2.1.14 Working with compressed air / gases.

2.2.1.15 Working on heating, ventilation, or air conditioning equipment.
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2.1.1.16 Working with chemicals, polishing or grinding.

2.1.1.17 Working at heights of more than 06 feet or on roofs.

2.1.1.18 Entering or working in confined spaces like fuel tanks, trenches, service shafts,sewer system, etc.
2.1.1.19 Lifting or hoisting with cranes or hoists.

2.1.1.20 Blasting operations, etc.

2.3 PERFORMANCE MONITORING

2:3:4 The Contractors / Suppliers / Concessionaires shall monitor HSE performance of their employees
and activities.

23.2 They shall in addition monitor all those performance monitoring actions agreed between PAA and
the Contractors / Suppliers / Concessionaires.

2.4 HOUSE KEEPING

241 All Contractors / Suppliers / Concessionaires shall maintain good housekeeping by keeping work
areas neat, clean, orderly, free of excess trash, debris and shall block walkways, stairs, exits, or
create a tripping hazard. Poor housekeeping at a job site may lead to an increased potential for
safety hazards and an increased frequency of accidents, falls, cuts, spills, leaks, fires or
electrocution.

24.2 Tools, wires, materials shall not be left or haphazardly spread out at the work place.

243 Open holes, trenches, or excavations into which people may fall shall be identified, covered or
provided with guardrails.

244 In order to protect the employees and environment, safety blinding shall be provided at all works
execution sites, where necessary.

25 PORT OF ACCIDE INCIDEN RILL

251 The area representatives of contractor shall inform fire, electrical, civil inquiries officials each day
before start of work.

252 All work related accidents, incidents, fatalities, injuries, and illnesses must immediately be reported
to the PAA authorized / designated officials.

253 Every incident / accident happened during execution of contractors work shall properly be analyzed
as per PAA0-015-MSXX and if fall in Major / Catastrophic categories be published / mentioned in
10U report by the OPI Section / Branch.
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Chapter 3

HAZARDOUS WASTE
3.1 HAZARDOUS WASTE MANAGEMENT

3.1.1. Hazardous waste generated by a Contractor / Supplier / Concessionaire as part of its work
must be properly identified, stored and disposed in accordance with applicable laws / rules
/ requiations. The Contractor / Supplier / Concessionaire must coordinate with PAA
representative(s) of relevant sections to provide a list of hazardous waste(s) which is / are
likely to be generated during the project / activity, and to determine the location(s) for
hazardous waste storage.

3.1.2 The Contractor / Supplier / Concessionaire must also ensure, at a minimum:

3121 Proper labeling in terms of MSDS.
3122 Adequate secondary containment.
3123 Segregation of incompatible materials.
3124 Routine inspection of storage areas.

313 In addition, all hazardous waste containers shall be constructed of a material compatible
with the waste, in sound condition, and kept securely closed to avoid spill or leakage.

3.2 WASTE DISPOSAL DOCUMENTS

The Contractors / Suppliers / Concessionaires shall be responsible for completing all waste
disposal documents as per statutory / regulatory requirements, where applicable and as required
by PAA. This may relate to PAA's own waste that is periodically removed for further disposal
purposes, or waste created by Contractor / Supplier / Concessionaire while performing a task at
PAA premises / areas under PAA's jurisdiction. OP1 shall alsoc ensure all normal wastes are also
removed by the contracts.

3.3 TRAINING

Contractor / Supplier / Concessionaire must ensure that their employees are appropriately
trained in hazardous wastle management procedures. In the event a Contractor / Supplier
Concessionaire encounters unidentified material that is reasonably believed to be hazardous
(radioactive, volatile, corrosive, flammable, explosive. magnetic, infectious, toxic), the Contractor
/ Supplier / Concessionaire shall immediately stop work in the affected area and report the
condition to the PAA's authorized / designated officiai(s). At no time shall such material be
disposed in chutes. drains, pipes or in any other unauthorized manner.

3.4 TRANSPORTATION AND DISPOSAL OF HAZARDOUS MATERIALS

341 Transportation of hazardous materials on PAA property shall be conducted in accordance
with PAA specified instructions._ It shall not be disposed to burn or be used ina manner that
is harmful to people or environment. While transporting hazardous materials, Contractor /
Supplier / Concessionaire shall ensure that no harm is done to people or environment
because of poor containers, packing, covering, lashing, fixing, loading. stacking or
improper vehicle or mode of transport.

3.4.2 All ransportation of dangerous / hazardous goods and materials by air shall be conducted
strictly in accordance with provisions of Part XVI, Sections 1-3 and 5-6 of the Civil Aviation
Rules, 1994.

3.5 SPILL PREVENTION AND CONTROL

3.51 Based on the inventory of oill and hazardous chemicals that will be brought on-site, the
Contractor / Supplier / Concessionaire shall have available equipment (e.q., secondary
containment paliets, absorbent pads, absorbent booms, speed-dry etc.) that is suitable
and sufficient to control a potential spill / release.
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3.52 The Contractor / Supplier / Concessionaire is responsible for identifying outlets to the
environment (e.g., sumps, sewers, storm / floor drains, etc.) and adequately minimizing
spill potential to these areas.

3.53 The Contractor / Supplier / Concessionaire is responsible for the proper storage of all
flammable and combustible chemicals that are brought and/or stored on site to complete
the work. Such storage may require the use of safety containers, safety cabinets, and/or
secondary containment.

3.54 The Contractor / Supplier / Concessionaire shall also ensure that any incompatible
chemicals are safely segregated. The Contractor / Supplier / Concessionaire is
Responsible for maintaining and securing all chemical containers and all chemical
storage-areas. This requires selecting locations and methods to minimize exposure to
rainfall, surface water, and the ground surface or subsurface.

355 The Contractors / Suppliers / Concessionaires must ensure that their employees are
adequately trained in spill control procedures and are aware of the use of spill control kits.

3.5.6 In the event of a release or spill, the Contractor / Supplier / Concessionaire must
immediately inform PAA's authorized / designated official(s).

3.6 AIR EMISSION

3.6.1 Any conditions discovered which could result in an increase in air pollutant emissions
must immediately be reported to the PAA's authorized / designated official(s).

3.6.2 Contractors / Suppliers / Concessionaires activities should not cause unacceptable level
of emissions (emissions not meeting NEQS — National Environmental Quality Standards).

3.6.3 Contractors / Suppliers / Concessionaires shall immediately notify the PAA's authorized /
designated official(s) whenever they become aware of any unintentional or intentional
release of CFCs (Chloro-Fluoro Carbons), Halons etc.

3.7 WASTE WATER DISCHARGES

3.71 Waste water must NOT include any corrosive, flammable, or toxic substances /
hazardous liquid, etc.

3.7.2 Contractor / Supplier / Concessionaire must ensure no waste water is discharged that
violates NEQS.

3.8 BIOLOGICAL / CHEMICAL / RADIOACTIVE HAZARDS

3.8.1 Some PAA operations may involve the use of biological, chemical, or radioactive
material that can be hazardous to persons or property, if not handled or disposed safely.
Contractors / Suppliers / Concessionaire will mark the areas where work with biological,
chemical, or radioactive materials is being performed with proper signs.

3.8.2 The Contractor / Supplier / Concessionaire shall not disturb damage or otherwise handle
any suspected asbestos containing material.

3.83 The Contractor / Supplier / Concessionaire shall not sweep, dust, vacuum or mop dust /
debris which are the product of a suspected asbestos containing material. The Contractor
/ Supplier / Concessionaire shall also not pick up or throw away any suspected asbestos-
containing waste or trash.

3.84 Sand blasting, grinding, drilling, brazing, scraping, polishing of floors and other dust
emitting surfaces will be done by persons wearing appropriate PPEs.

3.9 HAZARD MATERIALS AND HAZARD COMMUNICATION

3.9.1 Hazardous materials shall not be handled or used by the Contractor / Supplier /
Concessionaire without providing training to the concerned employees.
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382 No solvents, paints. or similar fiammabile, toxic, or irritating materials shalil be used in PAA
premises / areas under the jurisdiction of PAA unless specifically authorized by PAA.

393 Adequate ventilation shall be maintained when paints or solvents are used.

3984 Flammable solvents and materials shall be used with extreme caution.

395 It shail be ensured that flammable paints and solvents are isclated and stored inapproved
locations, if inside the building.

396 The Contractor / Supplier / Concessionaire shall submit an inventory of all hazardous
chemicals / liquids / materials that are brought on-site or sold to PAA. These should be
accompanied by MSDS.

397 The Contractor /Supplier / Concessionaire shall also ensure that all containers that are
brought on site for the storage of hazardous chemicals (e.g., gas, paint, etc.) are labeled
and inspected for correctness.

398 The Contractor / Supplier / Concessionaire shall remove at earfiest all hazardous
chemicals that it brings on-site when work involving a specific hazardous chemical has
been completed.
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Chapter 4
SPECIFIC SAFETY REQUIREMENTS

4.1 CONFINED SPACE ENTRY

411 Contractor / Supplier / Concessionaire will obtain Confined Space Entry Certificate before
entering / working in confined spaces. If during the course of work, the Contractor/Supplier
/ Concessionaire encounters a confined space that has not been previously identified by
the PAA, it must immediately bring the space to the attention of the PAA's authorized /
designated official(s), and delays entry until the space is examined by the PAA's
authorized / designated official

4.1.2. When PAA and Contractor / Supplier / Concessionaire personnel are working in or near
confined spaces, the Contractor / Supplier / Concessionaire shall coordinate all
operations, with likely-to-be-affected PAA personnel before entry.

413 Prior coordination shall also be required on entering a confined space with or without a
PAA employee

4.2 LOCK-OUT / TAG-OUT (WHERE APPLICABLE

421 As part of PAA's Electrical Isolation / De-Isolation permit requirement, standard locks and
tags are used to control the start-up of equipment that is being serviced or maintained by
its employees. At no time shall the Contractor / Supplier / Concessionaire or its
employees override any locks or tags that they encounter during the performance of their
work.

422 The Contractors / Suppliers / Concessionaires are responsible for developing,
implementing and maintaining their own Lock-out / Tag-out Program.

423 The Contractor / Supplier / Concessionaire shall submit a copy of its Lock-out / Tag-out
Program to the PAA's authorized / designated official(s) before the start of any work.

4.3 GENERAL ELECTRICAL SAFETY

431 Temporary electrical connection(s), where required, shall be obtained from PAA as per
the prescribed procedure only.

4.3.2 Only qualified electricians are permitted to work on electrical systems and equipment that
use or control electrical / power.

4.33 Electrical tools or equipment shall not be operated in wet areas or areas where potentially
flammable dusts, vapors, gases, or liquids are present, unless specifically approved.

434 Should a circuit breaker or other protective device "trip," it is to be ensured that a qualified
electrician checks the circuit and equipment and corrects problem before resetting the
breaker. Moreover, there should always be a provision for safety isolation ofthe circuit
where needed

4.3.5 Barriers and post warning signs shall be erected to ensure that the non-authorized
personnel stay clear of the work area.

4.3.6 Hazards (lack of protective guards or covers, damaged equipment, etc.) shall be
reported to the PAA's authorized / designated official(s) immediately.

4.3.7 Electrical boxes, switch gear, cabinets, or electrical rooms shall not be left open when not
directly attended.

438 It shall be ensured to insulate energized parts when have been removed or doors are
closed. Use of cardboard, plywood or other flammable to cover energized circuits is
prohibited.

4.3.9 Proper grounding / earthling and arc quenching, where required, shall be ensured.
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4.3.10 The size of the cable / conductor should match with the actual on-site requirement.

44 COMPRESSED GAS CYLINDERS
The following measures must be taken for the protection of persons and property:

441 All the cylinders brought in by the Contractors / Suppliers / Concessionaires shall have
valid test certificates performed by a certified testing agency.

442 Pressure and leak testing shall invariably be carried out and documented in all jobs
associated with compressed gas or liquid handiing.

443 Valve protection caps must be in place when compressed gas cylinders are transported,
moved, or stored.

444 Cylinder valves must be closed and valve covers must be replaced when work is
complete and when cylinders are empty or moved.

445 Compressed gas cylinders must be secured in an upright position in a welding cart or toa
solid object (using chains, straps, or a rigid retaining bar).

446 Compressed gas cylinders must be secured on an approved carrier while being
transported.

4.4.7 Cylinders shall be kept at a safe distance or shielded from welding or cutting operations.
Cylinders shall not be piaced where they can contact an electrical circuit.

448 it shall be ensured to keep oxygen and flammable gas regulators in proper working order
and a wrench in position on the acetylene valve when in use.

449 If a leak develops in a cylinder and it cannot be immediately corrected, the cylinder shall
be moved to a safe location outside the buiiding / away f ram the location of work.

4.4.10 Cylinders must not be taken into or stored in confined spaces.
4411 Empty & filled cylinders must be kept separately.
4.4.12 Hoses and regulators must not be stored in unventilated or closed containers or areas.

4.5 WELDING, CUTTING AND BRAZING
The Contractors / Suppliers / Concessionaires shall ensure the following:
451 Obtain PTW.

452 Inform PAA's authorized / designated official(s) prior to the start of any welding / cutting /
brazing work.

453 Remove combustible materials from the area before beginning work.

454 Install anti flashback (safety / check) valves in both the oxygen / acetylene hoses at the
regulator.

455 Shieid adjacent areas with welding partitions.
456 Persons involved are adequately trained in using portable fire extinguishers.

457 Have a second person trained in basic firefighting as standby with an approved fire
extinguisher for welding and cutting operations.

4.6 CRANES AND RIGGING

461 Each crane or hoist brought onto PAA property must have a valid inspection testing
performed by a certified testing agency.

462 The operator is responsible for the proper placement of the crane in relationship to the
load to be handled and the landing area so as to obtain the best rated lift capacity, and
the installation and maintenance of crane swing radius protection.

463 All operators must possess a valid crane / hoist operating / driving license as applicable.
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4.7 FITNESS
471 Suppliers / Contractors / Concessionaires shall ensure that all their personnel working in
PAA premises are medically fit to perform their assigned tasks.

4.7.2 If requested by PAA, Contractors / Suppliers / Concessionaires shall provide the fitness /
health certificates of their employees.

4.8 DRIVING

481 All Contractors' / Suppliers' / Concessionaires' vehicles while in PAA premises or
performing PAA duties shall adhere to speed limits (applicable in that particular zone),
and also comply with all other traffic and road safety regulations of PAA.

4.8.2 The drivers should be in possession of valid driving license.
483 All Contractor / Supplier / Concessionaire vehicles should have:

4.8.3.1 Standard seat belts. The seat belts should be neat and clean and in proper
working condition.

4.8.3.2 Standard fire extinguisher.
4.8.3.3 Standard first aid box.

4.9 INDEMNITY

Suppliers / Contractors / Concessionaires shall keep harmless and indemnify Pakistan PAA
against all losses, damages, injuries, death of any person, claims, actions, third party action
arising out of acts and omissions by their employees/ personnel or non-compliance with the
terms arid conditions as stated herein and/or any applicable laws and regulation. Contractor shall
take clearance with concerned offices before handing / taking over the area to be restored on the
same condition(s) as was/were before start of work (as per contract agreement).

15/03/2017 4-3 MNL-002-MSXX-2.0

For Contractor
Pag

__For P.A.A.
e-Pak Acquisition and Disposal System (EPADS) generated document | © 2026 age 125 of 128



o PAA

HSE MANUAL FOR PAA CONTRACTORS, SUPPLIERS & CONCESSIONAIRES

APPENDICES

15/03/2017 MNL-002-MSXX-2.0

T

__For P.A.A. For Contractor
e-Pak Acquisition and Disposal System (EPADS) generated document | © 2026 Pag

age 126 of 128



*

» m

T e HSEMANUALFORPAACONTRACTORS,SUPPLIERS&CONCESSIONAIRES

$
O Ly

APPENDIX-B

d_{ Lﬂ? ! J{.Jd’,'dyu [;JTL:

g —

r"LVm(" du

o 5 P L Db e S TS S G ein L S st it S TP e S SPp O e Yo S Prol

AN PIE R B s r LA S Ao o ¥ o it e 27 S\ LSS 76 )

DICAL JAIPE I Hr S LS IL alfrisati™ S G0 SPL oS Sikimacl FE Soyoe

i PR P LG POt Wler st LS e s & BL i P SN S FNBNST ot SF g stk

PRCW, S SIS N I

e S sl Pl 2k g 28850 ST S G e g AT eI Fe sap S TLlE *
REATTS

-u‘u&m:MMM L SeRlss lodse

7 _ a;n}ﬂ #J—z‘?uuur:h&o‘au -

VAT ORI VPP SRR — e L S S e ML S ot e

L -c/f&ut&s.f:bnd&w;&:ﬁwy;w s/l -

.&wWer&LwMM&k—mW&ry -~

A S e L AL ol P S S SHT S 2

BN S L I santnd P b e

A I P A e R e o Pt a8 e IR S i R A DS SR LGP S )
~ st e i3 E)

L SEipar S o Bog ST DS 20 P R b e By e 2 S P S i S B
Sy N IA 8

Tt & Pl e L AR L Lige g aatiodiftl vinginl Eud )+
LA

w3 s\ A B S S s ML 9P Jpinasinod upmw:mfrmm%

(o - GrenSiz

SaHispdroet JRHRS

e

_For PA.A.
e-Pak Acquisition and Disposal System (EPADS) generated document | © 2026 Page 127 of 128

For Contractor



HSEMANUALFORPAACONTRACTORS,SUPPLIERS&CONCESSIONAIRES

PAKISTAN CIVIL AVIATION AUTHORITY
ANTEGRATED MANAGEMENT SYSTEM POLICY

Pakistan Civil Aviation Authority ([CAA) s committed to regulats aviation activities offactively and be
ammmmummmmmmmm
protection are integral to our Vision and Performance. CAA commits to develop, imploment, malntain
wmmuMMMWWWhW
wmwdwmmmwmmmm
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Management System, Environmental Manogement System, Energy Manzgement System, Customer
Satisfaction and Gccupationad Health & Safery Management Systein.

Pakistan CAA ensures to:
4 Continually improve the Ssfety parformance, Security measures and quality of its activities,

Mlmmw poliution, and take care of the heaith &

Provide mechanism for setting up and review of IMS objectives and targets,

‘Mmemmmmwmmmem
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_ safe, efficient and competent ma

*  Dewvelop & Safety and Quality culture in all activitios and worvices which fasters safe practices,
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paramount at all times.

- Prevent occupational injusy and ill-health by managing safety risks at workplace and promoting
azulture inwhich all its employees workin a Safe, and Healthy envirnment. f
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i tesponsible To meel their abligations toward Safety, Security, Quality and Environmental proteciion
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